

SWPHC 3-year CB Plan (2020-2022)

Submission to CBSC (due 31 st March)	(submitted to CBSC13 in 2015 and approved)	(submitted to CBSC14 in 2016 and approved)	(submitted to CBSC15 in 2017 and approved)	(submitted to CBSC16 in 2018 and approved)	(submitted to CBSC17 in 2019 and approved)	(submitted to CBSC18 in 2020)
Year of delivery	2016	2017	2018	2019	2020	2021
Regional SWPHC CB Activities (Funded by IHO CB fund – CBSC approved)	<p>Samoa Technical Visit (LINZ) (planned Aug 2016) DONE</p> <p>2-Day Technical Workshop for PICTs in Formulating and Implementing Strategic Development Plans for Hydrography (planned 28-29 Nov 2016) DONE</p> <p>Technical Visit (Assessment & Advice - Tuvalu (UKHO) (planned Jul/Aug 2016) DONE</p> <p>MSI Training (LINZ & AMSA) (planned Aug 2016) DONE</p>	<p>SW Pacific Region Industry Survey Project (AU Hyd Soc, SPC & UKHO) CANCELLED</p> <p>MBES Training for Fiji Hydrographic Office (UKHO) CANCELLED</p> <p>Solomon Islands Nautical Cartographer Development (AHS & SIHU) CANCELLED</p>	<p>2018 CBWP P-05 1-Day Technical Workshop on Implementing Hydrographic Governance (linked with SWPHC15) Priority #1 DONE</p> <p>2018 CBWP P-11 MSI Regional Workshop (LINZ) (planned Aug 2018) DONE</p> <p>2018 CBWP A-04 Samoa Technical Implementation Visit (LINZ) POSTPONED to 2019</p> <p>2018 CBWP A-05 Niue Technical Implementation Visit (LINZ) POSTPONED to 2019</p>	<p>2019 CBWP P-12 2-Day Technical Workshop on Disaster Response Planning & Data Discovery (linked with SWPHC16) Priority #1 DONE</p> <p>2019 CBWP A-03 Technical Assessment & advice visit to Palau & Marshall (NGA) DONE</p> <p>2019 CBWP A-02 Technical Implementation Visit to Niue (former 2018 CBWP A-05) DONE</p> <p>2019 CBWP A-01 Technical Implementation Visit to Samoa (former 2018 CBWP A-04) POSTPONED to 2020</p>	<p>2020 CBWP P-09 2-Day Technical Workshop on MSI for Managers & Disaster Framework for SWPHC (linked with SWPHC17) DONE</p> <p>2020 CBWP P-06 Training for Trainers on MSI DONE</p> <p>2020 CBWP A-10 Technical Implementation Visit to Samoa (former 2019 CBWP A-01)</p>	<p>2-Day Technical Workshop Governance TBC (linked with SWPHC18) Priority #1</p> <p>MSI Regional Workshop TBC</p> <p>+ Other projects to be formulated at SWPHC17 (Feb/Mar 2020)</p>
IHO MS CB Activities	<p>IHO Cat A Hydrographic Surveyor [USM]</p> <p>IHO Cat B Nautical Cartography [UKHO]</p>		<p>IHO-ROK Cat A Hydrographic Surveyor IHO CL-53-2017 [USM]</p> <p>IHO-Nippon Cat B Nautical Cartography IHO CL-04-2018 [UKHO]</p>	<p>IHO-Nippon Cat B Nautical Cartography [UKHO] IHO CL04/19 by 29 March 2019</p>	<p>IHO-Nippon Foundation ,Geospatial Marine Analysis and Cartography (GEOMAC) Project, [UKHO] IHO CL09/20 by 6 April 2020</p> <p>IHO-ROK Cat A Hydrographic Surveyor [USM] IHO CL-49/19 by 17 Feb 2020</p>	
Non-IHO CB Activities	<p>GEBCO Cat A Ocean Mapping [UNH]</p>	<p>Regional Seminar on Safety of Navigation in the South West Pacific In-kind from IMO CANCELLED</p>	<p>GEBCO Cat A Ocean Mapping IHO CL17-2018 [UNH]</p>	<p>GEBCO Cat A Ocean Mapping [UNH] IHO CL12/19 by 29 Mar 2019</p>	<p>GEBCO TRAINING PROJECT [UNH] IHO CL11/20 by 31 March 2020</p>	
New Zealand Aid Programme - PRNI						
UKHO Programme - CME						

Notes: IHO CB Phase 1 – available to all SWPHC; IHO CB Phase 2 & 3 – available to IHO MS; PCA to assist complete CB Submissions (forward to CB Coordinator)

SWPHC 3-year CB Plan (2020-2022)

Submission to CBSC (due 31st March)	2021 – CBSC19					
Year of delivery	2022					
Regional SWPHC CB Activities (Funded by IHO CB fund – CBSC approved)	2-Day Technical Workshop (linked with SWPHC19) Priority #1 + Other projects to be formulated at SWPHC19 (Feb/Mar 2021)					
IHO MS CB Activities						
Non-IHO CB Activities						
	New Zealand Aid Programme – PRNI?					
	UKHO Programme – CME?					

Notes: IHO CB Phase 1 – available to all SWPHC; IHO CB Phase 2 & 3 – available to IHO MS; PCA to assist complete CB Submissions (forward to CB Coordinator)