

d
 GOING WELL
 IN PROGRESS
 NOT MOVING

UPDATED AUGUST 9, 2023

1.1. IHO-IOC GEBCO Sub-Committee on **SCOPE (Outreach and Public Engagement)** Work Plan 2023-2024

1.1 **SCOPE** Tasks

Task	Updated IHO Task ID	SCOPE Workplan 2022 Task ID	Work item or Category	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Funding Bid for FY22(€)	Budget Consumed in FY22	Updated Budget FY23(€)	GGC Decision
			Administrative											
A.0	A1		Annual and semi-annual SCOPE meetings with membership	M	Coordination of meeting, Meeting minutes, Meeting Reports	2022	2023	P	Tim Kearns		0	0	0	
A.1	A2		Seek to grow/confirm SCOPE membership	L	Review of membership, plan, growth plan	2022	2023	P	To be assigned		0	0	0	
A.2	A3		Integration of GEBCO and GEBCO-SCOPE webpages	H	Review of existing sites, establish joint mini-committee, set a plan, integration	2022	2023	P	Tim, George, BODC, others.		0	0	0	
			External Relations and Communication											
B.0	B1	I4	Support organisation and execution of Map the Gaps symposium	M	Plan, Event, Analytics, Report	2016	annually	O	Tim Kearns		20,000	15,000	5,000 15,000	
B.1	B2	I4	Social Media Review, Plan, Schedule Development	L	Report, Plan, Schedule, Analytics	2022	2023	P	Inactive - needs to be reinvigorated		2,000	0	2,000	
B.2	B3	I1	B-10 Additional Chapter	M	Chapter published	2021	2023	O	Eunmi Chang	B-10	6,000	0	6,000	

Chair: (Tim Kearns)

Email: tim@glos.org

Vice-Chair: (Eunmi Chang)

Email: emchang21@gmail.com

Secretary: Sam Harper

Email: adso@iho.int

List of Tasks - needs refinement

- A GEBCO Map the gap symposium Report (IHO Task **3.6.1**)
- B Consultation for strategic planning (IHO Task 3. (IHO Task **3.6.1**))
- C B-10 Maintain (IHO Task **3.6.6**)
- D GEBCO world map 2022 (IHO Task **3.6.7**)
- E Integration of GEBCO homepage (IHO Task **3.6.8**)
- F Regular Stakeholder Meetings (Seabed 2030, IOC, IHO, others?) (IHO Task **3.6.1**)
- G GEBCO exhibit materials for conferences (IHO Task **3.6.1**)
- H Social Media Review, Plan, Schedule Development (IHO Task **3.6.7**)