

Annex A S-101 2.0.0 Publication Timeline

S-101 2.0.0 Publication Timeline				Last updated 20240722			
Ref	Phase	Task	Lead	Status	Start	End	Comments
1.1	1.4.0 Finalisation	Prepare S-101 1.4.0 DCEG FINAL	JW	COMPLETE	21/06/2024	19/07/2024	Updated for 1.4.1 changes and main doc also
1.2		Prepare S-101 1.4.0 FC	KHOA/Bluemap	COMPLETE	26/06/2024	22/07/2024	1.4.1 delivered 22/07/24
1.3		Prepare S-101 1.4.0 PC	NIWC	COMPLETE	03/07/2024	24/07/2024	1.4.0 expected 24/07/24
1.4		Prepare S-101 1.4.0 Validation Check	KO	COMPLETE	21/06/2024	22/07/2024	To be published as S-158:101
1.5		S-101PT Final 1.4.0 Review	S-101PT	COMPLETE	26/06/2024	19/07/2024	
1.6		IHO Sec Final Checks	IHO Secretariat	COMPLETE	03/07/2024	19/07/2024	Review vs schemas and Registry, includes running DQWG tool.
2.1	S-100WG Approval	Send final package to S-100WG Chair	S-101PT Chair	COMPLETE	24/07/2024	24/07/2024	Preparation of 1.5.0 begins in parallel.
2.2		S-100 WG CL Issued	S-100WG Chair	PLANNED	29/07/2024	29/07/2024	
2.3		OEM and EC Review (FC/PC)	S-101PT Chair	PLANNED	19/07/2024	18/08/2024	
2.4		S-100 WG Approval Ends	S-100WG Chair	PLANNED	18/08/2024	18/08/2024	
3.1	HSSC Approval	S-100WG Chair sends to HSSC	S-100WG Chair	PLANNED	09/09/2024	09/09/2024	
3.2		HSSC CL for Approval	IHO Secretariat	PLANNED	Sep-24	Oct-24	
4.1	MS Approval	Amend all items to 2.0.0	IHO Secretariat	PLANNED	Oct-24	Oct-24	As per CL 43/2024
4.2		IHO CL for MS Approval	IHO Secretariat	PLANNED	Oct-24	Dec-24	As per CL 43/2024
5.1	Publication	Sign FC and PC	IHO Sec	PLANNED	Dec-24	Dec-24	
5.2		Post in Registry and website	IHO Sec	PLANNED	Dec-24	Dec-24	
5.3		IHO CL Published	IHO Sec	PLANNED	Dec-24	Dec-24	