

**IHO**

WORKPLAN – POST S-101PT16

International
Hydrographic
Organization

S-101 PT Workplan for S-101PT16

Author - S-101PT Chair Date - 20250822

Ref	Item	Start	End	Lead	Comments
1 S-101 Maintenance					
1.1	Review and process S-101 changes	Ongoing	Ongoing	JW	Continue to review and agree changes through the Project Team meetings with sub groups meeting to discuss items logged in Github. Change tracker to be used to maintain oversight.
1.2	Develop and maintain the S-101 TDS	Ongoing	Ongoing	TR	Work to prepare a complete and signed exchange set continues and work to improve the TDS is also ongoing.
1.3	Develop and maintain the S-158:101	Ongoing	Ongoing	KO	Sub group to consider and develop change proposals.
1.4	Registration of items	Ongoing	Ongoing	YB	Items have been registered but activity to verify the contents remains to be completed.
1.5	Develop the S-158:101 TDS	01/12/2024	01/01/2026	TR	Work on datasets for Critical Errors is underway aiming to complete by the end of 2026. Work to then focus on Errors and Warnings.
1.6	Prepare New Editions	Planned	Planned	Various	Once new edition is needed and to include preparing all components.
2 S-101 Optimisation					
2.1	Associations	01/01/2025	??/??/>>>>	JW	Review as issues raised via Github at PT Meetings.
2.2	Constraints	01/01/2025	01/01/2026	TR	See PT16 paper 7.3 propose mark completed once that activity is completed.
2.3	Consolidate into a single Github repo	01/01/2025	Ongoing	KD	Work to move the Portrayal Sub Group Repo that sits outside pf IHO into the IHO respositories is the curent activity.
2.4	Expand and enrich DCEG	01/12/2024	Ongoing	?	See agenda item
2.5	Identify the future DCEG solution	Planned	Planned	?	Document not a good solution searchable web pages
2.6	Develop S-101 XSD	Planned	Planned	Primar?	Seek to identify resources to progress.
2.7	Migrate Main Document to Metanorma	Planned	Planned	?	See agenda item 9.