
Hydrographic Services and Standards Committee

Report of the S-100 Working Group

HSSC8

November 2016



Principal activities and achievements

 Maintain and Extend S-100 (A.1)
– Prepped Edition 3.0.0 for potential publication in 

2017
– Includes the results of 18 proposals that either 

clarified, corrected or extended S-100 including:
– Added the HDF-5 encoding
– SVG elements for portrayal
– Portrayal Register model



Principal activities and achievements

 Maintain and Extend S-100 (A.1)
– March 2016 – Last set of proposals discussed by 

the WG and S-100 was finalized
– July 2016 – Edition 3.0.0 sent out for stakeholder 

review
– 43 comments from 3 stakeholders

– September 2016 – resolution of comments



Principal activities and achievements

 Maintain and Extend S-100 (A.1)
– Impacts to S-100 based product Specifications, S-

100 Register, FCB and PCB
– S-100 is a framework standard that is intended to be 

extensible to meet the needs of the user community
– S-102 is in the process of being updated to take 

advantage of items that will be in edition 2.0.0
– All other S-100 based specifications that are under 

development need items that are contained in S-100 
edition 3.0.0



Principal activities and achievements

 Maintain and Extend S-100 (A.1)
– Impacts to external applications:

– S-100 GI Register (NOTE: The Portrayal Register Model 
has already been developed under contract from the IHB)

– S-100 Feature Catalogue Builder  (NOTE: KHOA has 
already started updating the FCB to concepts in 3.0.0)

– S-100 Portrayal Catalogue Builder (NOTE: this still needs 
a general update to 2.0.0 and edition 3.0.0 does not have 
any changes that will affect the PCB)

– Updates to these items will not impact any existing 
Product Specifications



Principal activities and achievements

 Maintain and Extend S-100 (A.1)
– Action Required:

– HSSC approve S-100 edition 3.0.0 and forward to MS for 
approval

– Further recommendation:
– Update the workplan to reflect that edition 4.0.0 will be 

submitted in 2018 (includes new proposals from IALA 
and other items arising from the testbed) and HSSC 
investigate establishing a standards development and 
maintenance regime to normalize the updating process.



Principal activities and achievements

 Development of an S-100 Interoperability 
Specification(A.2)
– Initial draft prepared under joint NOAA/KHOA 

funding
– Reviewed at the S-100 Focus Group in August
– Specification will be used as part of the S-100 test 

bed for further refinements
– Anticipated finalization will be lined up to S-101



Principal activities and achievements

 Maintain and Extend the S-99 “Operational 
Procedures for the Organization and 
Management of the S-100 GI Registry” (B.1)
– Action HSSC6/16 has not been completed due to 

other pressing S-100 registry infrastructure issues
– It is recommended that the following item be added 

to the S-100 workplan and the action be carried 
forward another year:

– B.1 Update S-99 and the S-100 Registry pages for the registration of 
S-100 product specifications in accordance with HSSC6-05B rev1.



Principal activities and achievements

 Update the S-100 GI Register to edition 2.0.0 
(3.0.0) and re-build the web interfaces (C.1)

 ROK rebuilt the web interfaces for the GI 
Registry to improve functionality. 
– Completed in Sept. 2016

– Currently, NIPWG, S-101PT and WMO Weather are 
inputting new content from their product specification 
development



Principal activities and achievements

 C.1 continued
 According to S-99 a Domain Control Body and 

an Executive Control Body need to be 
established



Domain Control Body

 The Domain Control Body shall consist of a 
representative of each of the domains 
recognized in each Register type and 
members are responsible for:

– acting as the spokesperson for their domain, 
– canvassing other members in their domain for an opinion 

on the acceptability of any new proposal. How this is 
organized is at the discretion of the Domain Owners, and 

– forwarding a decision to the Register Manager within 60 
days.



Executive Control Body

 Representative from each of the Domains
 Monitor and advise the Register Manager
 Act as arbiters for any decisions or disputes in 

the process



Principal activities and achievements

 C.1 Continued
 ACTION requested of HSSC: Establish a 

Domain Control Body and an Executive 
Control Body for the IHO Registry
– NOTE:  Because S-99 was developed in a 

theoretical vacuum, the practical application of its 
principles may result in a new edition of S-99 



Principal activities and achievements

 Connect the S-100 Feature Catalogue Builder 
to the S-100 GI Register (C.2)

 Work is still ongoing, it is expected to complete 
in early 2017



Principal activities and achievements

 Develop web-interfaces to propose new 
symbology to the S-100 Portrayal Register 
(C.3)

 Work is now underway by the ROK to develop 
the initial proposal interfaces for new 
symbology



Principal activities and achievements

 Develop web-interfaces to propose new 
symbology to the S-100 Portrayal Register 
(C.3)

 ACTION REQUIRED:  Add to the S100WG workplan to 
finalize the connection of the Portrayal Catalogue Builder 
to the GI Register.  

 ACTION REQUIRED: Explore the use of IHB special 
project funds to resolve any issues that may be 
discovered with the Portrayal Catalogue Builder once the 
other infrastructure issues (GI Registry, FCB) have been 
resolved.
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Principal activities and achievements

 Review the S-100 Master Plan Annually (D.1)
– At this time there are no recommended changes



Principle activities and achievements

 Review the S-101 Value Added Roadmap 
(D.2)

 Minor edits were made to update to the latest 
timeline



Principal activities and achievements

 S-101 ENC Product Specification (D.3)
S-101 Component Current Status Comment
Main Document Testing Baseline – June 

2015
 Sent out for stakeholder review in 

September 2014 and final comments 
incorporated into the testing baseline

 New Items have been registered in the 
GI Registry. 

 Changes to the DCEG will undergo a 
controlled proposal process in order to 
manage change effectively.

Data Classification and 
Encoding Guide

Baselined – June 2016

8211 Annex Testing Baseline – June 
2015

Feature Catalogue Testing Baseline – June 
2015

 Awaiting the FCB connection to the GI 
Registry to create a new version that 
contains the new DCEG items.

Portrayal Catalogue Partial Baseline – July 2015  Caris has created a partial portrayal 
catalogue using the elements from S-52 
in the S-100 format.  

 There is still more work to be done once 
the S-100 Register is operational.  

 NOAA has funded work on baselining 
the S-52 CSPs into XSLT 1.0 that will 
be part of the Portrayal Catalogue

Implementation 
Guidance

In Progress Will continue to be refined during the S-101 
test bed process

Validation Checks In Progress



Principal activities and achievements

 Progress has been slowed
– Lack of resources
– Waiting for the S-100 Infrastructure to be updated 

for use.
– 2017 milestones

– New Feature Catalogue
– Portrayal Catalogue

– Determination on how complex portrayal will be handled by S-
101/S-100





Issues slow to progress

 Data Validation Checks behind schedule
– Resources

 S-100 Infrastructure Updates
– Larger scope of effort than expected

 S-101 Portrayal Catalogue and Conditional 
symbology
– Infrastructure and needed to resource the rule 

creation 



Principal activities and achievements

 Monitor the implementation of the 1st draft of 
the S-101 Specification (D.4)
– Planned

 Develop an S-100/S-101 Test Strategy and 
Test Bed (D.5)
– Much of this years effort was spent on the S-100 

Interoperability specification



Principal activities and achievements

Current Progress
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S-100 Activities of KHOAS-100/S-101 Test bed

Breaking out the testing through phases allows for the iterative development of future ECDIS as a system by
gradually expanding requirements and the different types of test scenarios that are needed to validate S-101 as a
functional standard.
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S-100 Activities of KHOAS-100/S-101 Test bed

S-100 FCB (Feature Catalogue Builder)
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S-100 Activities of KHOAS-100/S-101 Test bed

S-100 Editor(Preliminary production tool) / SVG Editor

S-101 Editor
(Preliminary production too

SVG Editor
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S-100 Activities of KHOAS-100/S-101 Test bed

KHOA S-100 Test bed (S-100 Viewer)

S-111 Surface Current (HDF-5) S-122 MPA (GML)

S-101 ENC (8211) S-102 Bathy surface (BAG)
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S-100 Activities of KHOAS-100/S-101 Test bed

KHOA S-100 Viewer (Test bed) – S-412 Weather Overlay



Principal activities and achievements

 S-102 (D.8)
– Work continues to progress slowly
– New Target

– HSSC9

S-102 
Section Section Name Due Date Status Comments

12.0 Metadata 12/30/16 Ongoing  Clean up section 12.0 to 
ensure compliance with S-
100 version 3.0.0.

9.0 Portrayal 3/30/17 Ongoing  (12/30/16) Develop draft 
portrayal options for 
submission to the S-102 
project team.

 (2/28/17) Hold telecom to 
discuss draft portrayal.

 (3/2017) Hold breakout 
session to finalize portrayal 
at S-100WG2 (Genoa, Italy).

4.3 S-102 Feature 
Catalogue

3/30/17 Ongoing  S-102 features to be 
registered during 
portrayal phase.

 Features to finalized 
after S-100WG2 
meeting. 

Annex B HDF 12/30/16 Ongoing  Clean up HDF5 section. 



Principal activities and achievements

 Develop a Product Specification for Under 
Keel Clearance Management Information (D.7)
– 1st Meeting – September 2016

– Singapore
– 16 participants



Principal activities and achievements

 Develop a Product Specification for Under 
Keel Clearance Management Information (D.7)
– Product Specification focus areas:

– Primary outputs produced by shore based UKCM service 
providers
– A time based layer indicating calculated go/no-go areas

– Critical UKCM waypoints and their associated tidal windows

– Coordinate with other PS developers to include 
“discovery” information about UKCM services



Principal activities and achievements

 Develop a Product Specification for Under 
Keel Clearance Management Information (D.7)
ACTION REQUIRED:  The UKC PT requests that 
HSSC assign the UKC an official S-100 product 
specification number. 



Principal activities and achievements

 Develop S-121 Product Specification for 
Maritime Limits and Boundaries
– 1st Meeting Scheduled for December 2016

– Understand Member State specific implementation requirements

– Frame the content of the standard ???

– Concern about Scope Creep and extending beyond 
the initial terms of reference. 

 ACTION REQUIRED:  Add Develop S-121 Product 
Specification for Maritime Limits and Boundaries to the S-
100 Work Plan (new D.8)



Principal activities and achievements

 Monitor the Development of international 
standards
– OGC has established a Marine Domain Working 

Group

 Continue to liaise with other IHO bodies and 
provide assistance to developing S-100 
product specifications



Principal activities and achievements

 Progress on 
HSSC Action 
Items

AGENDA
ITEM

SUBJECT ACTION
No.

ACTIONS
(in bold, action by)

TARGET
DATE/EVENT

STATUS
(at 15 Dec 

2015)
5.1 IMO 

Performance 
Standards

HSSC7/06 S-100WG to investigate and 
identify any amendments to existing 
IMO Performance Standards that 
may be required to use S-100 
based products including S-101 
ENCs.

HSSC-8 Completed –
See Input 
Paper

5.1, 5.5 S-100 Domains HSSC7/07 NIPWG to submit to the 
S-100WG a proposal relating to 
harmonization requirements within 
the different domains of the Feature 
Concept Dictionaries.

February 2016 Completed 
See 
S100WG01-
10.6A

NOTE: S100WG has asked NIPWG to defer to at least 18 months until we can properly use the registry.  However, it 
was agreed by both NIPWG and the S100WG to merge the two domains into a single IHO Hydro Domain to make 
management easier.  

5.1 Registry 
Manager

HSSC7/08 HSSC Members to ensure that their 
country support the IHO budget for 
2016 proposing to staff the S-100 
Registry Manager position through 
a permanent IHB staff member 
(IHO CL 74/2015 refers).

30 November 
2015

Completed -
Jeff Wootton 
reported on 
October 3.

5.1 Under Keel 
Clearance 

Management 
Information

HSSC7/09 S-100WG to set up a project team 
for developing a product 
specification for under keel 
clearance management information

HSSC-8 Completed

5.3 ENC Standards Maintenance (ENCWG)
5.1, 5.3 Portrayal of 

Lengths of Sector 
Lights

HSSC7/15 S-101 Project Team to consider the 
proposal submitted by the 
Norwegian Coastal Administration 
on the portrayal of lengths of sector 
lights (Doc. HSSC7-05.1C).

HSSC-8 Completed 
See 
S101PT01-3.4

5.6 Nautical Cartography (NCWG)
5.1, 5.6 AIO HSSC7/24 S-101 PT to address the need for 

improved functionality regarding 
T&P updates in future ENC/ECDIS.

HSSC-8 Completed 

Note: The DCEG provides some guidance for utilizing the Update Information feature for this purpose.



AGENDA
ITEM

SUBJECT ACTION
No.

ACTIONS
(in bold, action by)

TARGET
DATE/EVENT

STATUS
(at 15 Dec 2015)

5.9 Hydrographic Dictionary (HDWG)
5.1, 5.9 Future of S-32 HSSC7/28 S-100WG to provide the HDWG with its generic technical 

specifications / requirements in terms of definitions, 
register(s) and procedures.

May 2016 Complete

Note:  Closed via email exchange with the chair of HDWG.  It was decided that where it was relevant that the FCD would use the S-32 definitions, but would not replace S-32.  The Registry 
Manager will have to harmonize the definitions between the two items.
7.1 IRCC (incl. MSDIWG)

5.1, 7.1 S-102 HSSC7/33 Chair of S-102 PT to consider the issues of 
interoperability with SDI standards (such as INSPIRE 
elevation data specification, etc.).

HSSC-8 Complete

NOTE:  Inspire references the following in their documentation:
For the latter, (bathymetry) a file according to the BAG standard format of the International Hydrographic Organisation may be used optionally as an external file to provide the values.

It should be noted that the BAG format is standard that is maintained by the Open Navigation Surface Working Group.  The IHO standard, S-102, makes use of the BAG format but reserves 
the right to be more restrictive due to the final product (SoN).  

7.2 IMO
5.1, 5.5, 7.2 Harmonized display of 

navigation information
HSSC7/36 S-100WG to prepare, in liaison with NIPWG, the IHB and 

the HSSC Chair, a submission on the contribution of the 
S-100 framework to the harmonized display of navigation 
information and the impact on existing performance 
standards for consideration by NCSR 2 (deadline: 25 Dec 
2015).

18 Dec. 2015 Completed

5.1, 5.3, 7.2 E-navigation implementation HSSC7/37 ENCWG and S-100WG to monitor any possible impact of 
the work on the agreed e-navigation outputs on ECDIS 
related standards and S-100 related standards 
respectively.

HSSC-8 On-Going

5.1, 5.5, 7.2 Unique Identifiers HSSC7/41 NIPWG and S-100WG to consider referring the issue of 
Unique Identifiers to the IMO-IHO Harmonization Group 
on Data Modelling and report to HSSC-8 (see Action 
HSSC7/42).

HSSC-8 Complete – S-100 has 
the capability for Unique 
Identifiers will utilize the 
IALA MRN concept

7.6 IALA
5.1, 7.6 Unique Identifiers HSSC7/42 IALA to submit its requirements on Maritime Resource 

Name scheme to the S-100WG (see Action HSSC7/41).
Prior to S-100WG-1 On-Going

7.13 DGIWG – NATO GMWG 
5.1, 7.13 AMLs HSSC7/45 S-100 Registry Manager to process the request for the 

establishment of a domain for Additional Military Layers 
(AML) in accordance with S-99.

S-100WG-1 Completed



Problems or outstanding issues

 Delay in the S-100 Registry
– Complex task
– Limits progress for the development of other S-100 

based product specifications

 Portrayal Catalogue Builder
– Little to no testing for two years
– Some additional functionality may need to be added



Action requested of HSSC

 The HSSC is invited to
– note this report and approve the continuance of the 

Work Plan.

 Approve the actions requested with in this 
report



Actions Requested of HSSC

 ACTION REQUIRED:  HSSC8 approve S-100 Edition 3.0.0 and forward 
to Member States for approval.

 RECOMMENDATION: that the workplan reflect that edition 4.0.0 will 
be submitted to HSSC in 2018 and that HSSC investigate establishing 
a standards development and maintenance regime to normalize the 
process

 RECOMMENDATION: that the following item be added to the S-100 
workplan and the action be carried forward another year:
– B.1 Update S-99 and the S-100 Registry pages for the registration of S-100 product 

specifications in accordance with HSSC6-05B rev1.

 ACTION REQUIRED:  Establish a Domain Control Body and an 
Executive Control Body for the IHO Registry.



Actions Requested of HSSC

 ACTION REQUIRED:  Add to the S100WG workplan to finalize the 
connection of the Portrayal Catalogue Builder to the GI Register.  

 ACTION REQUIRED: Explore the use of IHB special project funds to 
resolve any issues that may be discovered with the Portrayal 
Catalogue Builder once the other infrastructure issues (GI Registry, 
FCB) have been resolved.

 ACTION REQUIRED:  The UKC PT requests that HSSC assign the 
UKC an official S-100 product specification number. 

 ACTION REQUIRED:  Add Develop S-121 Product Specification for 
Maritime Limits and Boundaries to the S-100 Work Plan (new D.8)


