
 

HSSC WORK PLAN 2022-23 
Version 1 August 2022 

Notes: 
a /  This consolidated work plan ( WP) has been compiled from the reports submitted to HSSC-14 and following 
exchanges with HSSC WGs Chairs. 
b/ The IHO Task numbers in every WG Work Plan refer to the IHO Work Programme 2 for 2022. They have not been 
checked against the IHO Work Programme 2023 as it has not been approved by C-6 yet. 
c/ Quick links: 
 

§3. S-100WG Work Plan §4. NIPWG Work Plan §5. ENCWG Work Plan  

§6. HSWG Work Plan  §7. TWCWG Work Plan §8. NCWG Work Plan 

§9. DQWG Work Plan §10. HDWG Work Plan §11. ABLOS Work Plan 

§12. COORD Work Plan §13. MASS PT Work Plan §14. S-130 PT Work Plan 

 
 
Objective: 
This work plan aims at ensuring efficient project resource management and alignment, progress monitoring and to 
provide a communication utility with internal and external parties. 
 
Procedure: 
The HSSC work plan covers a rolling two year period and is revised annually.  Each subordinate body proposes in its 
report to the annual meeting of HSSC a revised work plan for the next biennium.  Completed work items should be 
removed from work plans after they have been reported at a subsequent HSSC meeting.  The Chairs of the subordinate 
bodies, along with the HSSC Chair, will meet prior to each HSSC meeting to review progress, and to harmonize the 
proposed work plans.  The proposed work plans for the next biennium will be considered by the plenary with the report 
of each subordinate body.  The draft consolidated HSSC work plan for the next biennium will be reviewed on the last 
day of the HSSC meeting, incorporating the agreed changes discussed during that meeting.  A revised consolidated 
HSSC work plan incorporating all approved additional work items will be circulated to participants of the meeting for 
final comment at the same time as the draft minutes of the meeting. HSSC Chair could seek committee members’ 
interim approval for emerging issues between meetings. 
 
Communications: 
The HSSC Work Plan will be posted on the IHO website, and a progress summary will be provided at IHO 
Assemblies. 
 
Monitoring: 
In accordance with Decision No. 1 of the 1st Session of the IHO Assembly, the Council evaluates by correspondence 
the accomplishment of the preceding year’s work programme and report to MS through the IHO Annual Report.  
 
Project Numbering: 
Each task will be given a sequential number independent of related subordinate body. The related IHO Work 
Programme Element number and the specific HSSC meeting that approved the inclusion of the task will be identified 
in the HSSC Work Plan summary.    Each sub task will be numbered using an alphanumeric sequence, “An, Bn, Cn..” 
 
Priorities: 
Three Levels of Priorities (H, M, and L) will be assigned by HSSC using the “Guidelines for the Evaluation of 
Proposed New Work Items for HSSC and its Subordinate Bodies” (see section 1 hereafter). 
 
 

https://iho.int/uploads/user/Services%20and%20Standards/HSSC/HSSC14/HSSC14_2022_05.9A_EN_MASS%20PT%20Update.pdf


HSSC WP 2021-22 
 

-2- 

1. GUIDELINES FOR THE EVALUATION OF PROPOSED NEW WORK ITEMS FOR HSSC AND ITS 
SUBSIDIARY BODIES 

 
Introduction 

1.1 In order to best use the limited resources available to HSSC and its subordinate bodies, it is necessary to 
evaluate and prioritise proposed new work items.   These guidelines are based on the principles originally 
agreed at CHRIS/13 and CHRIS/15 and revised and enhanced at CHRIS/18.   They are intended to provide 
a uniform basis for evaluation and prioritisation. 

1.2 Evaluation should be done as a two-stage process: 
 

a. general consideration leading to acceptance or rejection; and if accepted, 

b. establishment of priorities. 

General acceptance 

1.3 Before deciding to include a new item in the work plan of HSSC and its subordinate bodies, the 
following factors should be taken into account: 

a. is the subject addressed by a proposal considered to be within: 

(1) the scope of IHO objectives? 

(2) the current IHO work programme? 

b. has a need for the measure proposed been identified (for example, client demand, internal 
improvements)? 

c. do adequate industry standards or solutions exist or are they being developed thereby reducing the 
need for action through HSSC and its subordinate bodies? 

d. is the objective achievable in the existing HSSC and its subordinate bodies‟ work plan taking 
into account a realistic estimates of resources needed and available? 

e. what are the envisaged deliverables? 

Establishment of priorities 

1.4 Priorities for accepted work items should normally be assigned based on consideration of the following 
factors: 

a. measures aimed at  substantially preventing maritime casualties, marine pollution incidents or 
enhancing maritime security 

b. measures to overcome identified deficiencies in existing IHO standards and technical resolutions; 

c. measures needed to align IHO standards and resolutions with those of other relevant international 
standards and recommendations; 

d. measures required to take into account the introduction of new technologies and methods in 
maritime operations; 

e. measures  required  to  take  into  account  new  techniques  in  data  acquisition, processing 
and management, and production techniques in hydrography; 

f. measures leading to increased Hydrographic Office efficiency. 

1.5 Follow up actions in response to specific requests from the International Hydrographic Conference/Assembly 
or other international and intergovernmental organisations should be evaluated in light of paragraph 1.4 above 
unless specifically identified as urgent matters. 

 
General remarks 

1.6 When setting priorities, certain flexibility should be provided to allow for initiatives that could not be foreseen. 

1.7 Once a decision has been made on the basis of the above for a new work item to be included in the work plan 
of HSSC and its subordinate bodies, an appropriate target completion date should be established, taking into 
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account the urgency of the matter concerned. 

1.8 In general, proposals for new work items as well as the revised work plans presented by Chairs of subordinate 
bodies as part of their annual reports should include a proposed priority for each work item, based on the 
guidelines above. 

1.9 Wherever possible, proposed priorities for work items will be considered ahead of a meeting by a “Chair 
Group” comprising Chair, Vice-Chair, Secretary and all available Chairs of subordinate bodies.   Final 
endorsement of work item priorities will rest with HSSC and be considered at the respective meeting. 

 

2. HSSC RELEVANT ELEMENTS OF IHO WORK PROGRAMME 2020-2021 
 
See Programme 2 in the IHO Work Programme 2022 and IHO Proposed IHO Work Programme 2023. 
 
 

https://iho.int/uploads/user/About%20IHO/Work_Programme_for_2022.pdf
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3.  S-100WG WORK PLAN 2022-2023 
 

Tasks 

A Maintain and extend S-100 “IHO Universal Hydrographic Data Model” (IHO Task 2.3.2) 

B Maintain and extend S-99 “Operational Procedures for the Organization and Management of the S-100 Geospatial Information Registry” (IHO Task 2.3.3) 

C Maintain and extend the S-100 GI Registry (IHO Task 2.3.1) 

D Supervise/Advise and support the development and maintenance of S-100-based product specifications (IHO Task 2.3.5) 

E Monitor the development of other related international standards (IHO Task 2.1) 

F Provide outreach and technical assistance regarding the implementation of S-100 (IHO Task 2.3.5) 

G Maintain the S-100 section of the IHO website (IHO Task 2.3) 

H Conduct the 2022 and 2023 meetings of the S-100WG and its sub-group(s) and project team(s) (IHO Task 2.1) 
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Work items 

Work 

item 

Title Priority 
H-high 

M-medium 

L-low 

Next milestone Start 

Date 

End 

Date 

Status 
P-planned 

O-ongoing 

C-completed 

S-Superseded 

Contact Person(s) Related Pubs / 

Standard 

Remarks 

A.1 Maintain and Extend S-100 H  2010 Permanent O Julia Powell (NOAA) S-100 Edition 5.0.0 published in 2022.  

Will proceed with corrections and 

clarifications until 2026. 

A.2 Develop and Extend of S-

98 Interoperability 

Specification 

H  2015  

Permanent 

O Julia Powell (NOAA)   

Target for Edition 2.0.0 in 2024 

A.3 Develop and Monitor the  

protection scheme (S-63 

equivalent component, S-

100 Part 14) of S-100 

based-products 

M  2016 Permanent O Jonathan Pritchard 

(IIC) 

Robert Sandvik 

(Primar) 

 Protection scheme workshop in 2022 

A.4 Develop and Extend S-97 

Guidebook for developing 

S-100 Product 

Specifications 

M  2018 Permanent O Julia Powell   

A.5 Develop and Maintain S-

164 Test Data Sets for S-

100 and ECDIS Type 

Approval 

H HSSC14 2020 Permanent P Julia Powell (NOAA) S-100/S-1xx  

Edition 1.0.0 targeted for HSSC15 

(2023). Roadmap to be amended 

accordingly. 

A.6 Develop the S-100 

Validation Rules 

H  2021 Permanent O Julia Powell (US)   
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Work 

item 

Title Priority 
H-high 

M-medium 

L-low 

Next milestone Start 

Date 

End 

Date 

Status 
P-planned 

O-ongoing 

C-completed 

S-Superseded 

Contact Person(s) Related Pubs / 

Standard 

Remarks 

B.2 Establish and maintain  

expert group for the hydro 

domain: 

-  

M  2016 Permanent P Julia Powell (US)  Action HSSC8/14 (membership and 

TORs) 

C.1 Maintain and Extend the S-

100 GI Register in 

alignment with S-100 

(includes Portrayal) 

H  2015 Permanent O Yong Baek (IHO Sec.)  

Iji Kim (KHOA) 

 Improvement to be aligned with  S-

100 Ed.5.0.0 

C.2 Develop and Maintain the 

S-100 Feature Catalogue 

Builder 

 

H  2015 Permanent O Yong Baek (IHO Sec.)  

Iji Kim (KHOA) 

 Improvement to be aligned with  S-

100 Ed.5.0.0 

C.3 Develop and Maintain the 

S-100 Portrayal Catalogue 

Builder 

H  2015 Permanent O Yong Baek (IHO Sec.)  

Iji Kim (KHOA) 

 Improvement to be aligned with  S-

100 Ed.5.0.0 

C.4 Develop and Maintain the 

S-100 Open Online 

Platform 

  2022   Iji Kim (KHOA)   
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Work 

item 

Title Priority 
H-high 

M-medium 

L-low 

Next milestone Start 

Date 

End 

Date 

Status 
P-planned 

O-ongoing 

C-completed 

S-Superseded 

Contact Person(s) Related Pubs / 

Standard 

Remarks 

D.3 Develop Edition 2.0.0 of S-

101 

 

H  2015 2023/2024 O Tom Richardson (IC-

ENC) 

 Operational Edition of S-101 will be 

at 2.0.0 

D.4 Monitor the implementation 

of the S-101 ENC product 

specification (post Edition 

2.0.0) 

H  2015  P Julia Powell (NOAA)  Action HSSC8/19 (Impact on IMO 

Performance Standards) 

Participate in IMO NCSR revision of 

MSC 232(82) - Performance 

Standards for ECDIS expected to 

commence in 2022 

D.5 Develop and Maintain an 

S-100/S-101 Test Strategy 

and Test Bed 

H  2013 Permanent O Julia Powell (NOAA)   

D.6 Develop and Maintain S-

102 Bathymetric Content 

Specification. 

H  2014 2025 P Lawrence Haselmaier 

(NGA) 

  

Edition 3.0.0 will be the operational 

Edition 

D.7 Develop and maintain S-

129 Product Specification 

for Underkeel Clearance 

Management (UKCM) 

Information. 

M  2016 2024 P Jason Rhee (OMC)  Decision HSSC8/17 

Edition 2.0.0 will be the operational 

edition 

D.8 Develop S-121 Product 

Specification for Maritime 

Limits and Boundaries 

M  2016 2024 O Mark Alcock 

(Geoscience Australia) 

 Edition 1.0.0 published in October 

2019. Currently in the testing phase. 
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Work 

item 

Title Priority 
H-high 

M-medium 

L-low 

Next milestone Start 

Date 

End 

Date 

Status 
P-planned 

O-ongoing 

C-completed 

S-Superseded 

Contact Person(s) Related Pubs / 

Standard 

Remarks 

D.9 Develop Dual Fuel concept 

of S-100 ECDIS 

H  2020 2023 O Julia Powell(NOAA)  HSSC14 Submission 

E.1 Monitor the development of 

other related international 

standards and other S-100 

based products out of the 

IHO remit 

M   Permanent O Julia Powell (NOAA) 

 

  

E.2 Monitor and coordinate 

interactions with OGC and 

IOGP, to ensure proper 

harmonization in the 

development of standards. 

M  2016 Permanent P   Standards such as IOGP SSDM 

SeabedML (Action HSSC6/37) 

E.3 Monitor the development of 

the IMO guidance on 

maritime cyber security and 

advice on possible future 

actions  

L  2016 Permanent P Hannu Peipponen 

(IEC) 

  

F.1 Liaise with IHO subsidiary 

bodies and subordinate 

organs, e.g. WWNWS-SC, 

NIPWG, ENCWG, SCUFN, 

etc. 

H   Permanent O Julia Powell (NOAA)  Establish joint project teams as 

required  
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Work 

item 

Title Priority 
H-high 

M-medium 

L-low 

Next milestone Start 

Date 

End 

Date 

Status 
P-planned 

O-ongoing 

C-completed 

S-Superseded 

Contact Person(s) Related Pubs / 

Standard 

Remarks 

F.2 Liaise with non-IHO 

constituents, e.g. IALA E-

nav Committee, IEHC, 

JCOMM Expert Teams, 

DGIWG, ISO, ICPC, 

marine navigation and GIS 

industry, etc. 

H  2004 Permanent O Julia Powell (NOAA)  Clarification of the relations between 

IALA and IHO product specifications 

(e.g. sector lights modelling, 

encoding and portrayal in S-101 and 

S-201) 

Actions HSSC8/58, HSSC8/66 

G.1 Maintain the S-100 section 

of the IHO website 

H  2003 Permanent O Yong Baek (IHO Sec.)   

 

Meetings (Task H) 

Date  Location Activity 

March 2021  Monaco S-100 TSM-8 

January 2022 Monaco S-100WG-6 

December 2022 Monaco S-100WG-7 

   

 

Chair:  Julia Powell, US (NOAA) Email: julia.powell@noaa.gov 
Vice Chair: Elizabeth Hahessy (Denmark), Iji Kim (ROK) Email: elihh@gst.dk, izzykim@korea.kr 
Secretary: Yong Baek, IHO Secretariat Email: yong.baek@iho.int 
 
 

mailto:elihh@gst.dk
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4. NIPWG WORK PLAN 2022-23 
 

Tasks 

 

D Maintain Publication S-12 “Standardization of List of Lights and Fog Signals” (IHO Task 2.8.1) 

 Left intentionally blank 

F Establish and monitor, in liaison with the S-100WG, the project teams required to specify and develop nautical information layers for use in ECDIS (IHO Task 

2.3) 

G Develop high level specifications for a maritime services as defined by IMO in the context of e-navigation covering the provision of hydrographic services to 

mariners in accordance with the IMO e-navigation strategy implementation plan (IHO Task 2.5.2) 

H Develop a test and implementation plan for the development of the maritime services as defined by IMO (IHO Task 2.5.2) 

I Maintain IHO Resolutions in M-3 relating to Nautical Publications as required (IHO Task 2.1) 

J Liaise with other HSSC WGs and other IHO and international bodies (IHO Task 2.1.8) 

K Conduct the 2022 and 2023 meetings of the NIPWG and its sub-group(s) and project team(s) (IHO Task 2.1) 

 

 

Work items 

 

Work 

item 

Title Priority 

H-high 

M-medium 

L-low 

Next Milestone Start 

Date 

End 

Date 

Status 

P – Planned 

O – Ongoing 

C – Completed  

S – Superseded 

Contact Person(s) Related Pubs / 

Standard 

Remarks 

D.1 Monitor and assess 

proposals for amending 

S- 12 

M Next meeting 2014 Permanent O  S-12 In close liaison with IALA; see J.5.1 
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Work 

item 

Title Priority 

H-high 

M-medium 

L-low 

Next Milestone Start 

Date 

End 

Date 

Status 

P – Planned 

O – Ongoing 

C – Completed  

S – Superseded 

Contact Person(s) Related Pubs / 

Standard 

Remarks 

F.1 Assess the progress and 

perspectives of developing 

S-100 product 

specifications for NP data 

and propose the way 

forward for consideration 

by HSSC 

H  2015 Permanent O   To be considered in the context of 

the IMO e-navigation strategy 

implementation. 

 

NIPWG to consider establishing one 

or more project team(s) in liaison 

with S-100WG as required (see J.3), 

in particular to continue the 

development of Product 

Specifications currently assigned to 

the NIPWG. 

F.2 Investigate the interaction 

between S-100 based 

Nautical Publication 

products and ENC in 

ECDIS 

H Next meeting 2015 Permanent O Chair/Sec  In close liaison with the S-100 WG 

 

F.3 Model the NP data 

where required. 

H Next meeting 2004 Permanent O Chair/Sec  S-100 related.  

To be included in Hydro domain of 

the FCD Register. 
F.4 Review of objects 

and attributes 

Propose 

amendments to 

HYDRO domain of 

the GI Registry 

H Next meeting 2004 Permanent O Chair/Sec  S-100 related. 

Incorporate in GI Registry if 

appropriate. 

F.8.1 Develop S-1xx Nautical 

Information Product 

Specification 
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Work 

item 

Title Priority 

H-high 

M-medium 

L-low 

Next Milestone Start 

Date 

End 

Date 

Status 

P – Planned 

O – Ongoing 

C – Completed  

S – Superseded 

Contact Person(s) Related Pubs / 

Standard 

Remarks 

F.8.1.2 For Marine Navigational 
Services 

L Next meeting 2013  O Chair/Sec S-125 In progress. 

IALA developing draft, NIPWG, see 

J.5.1 

F.8.1.4 For Marine Physical 
Environment 

L Next meeting 2013 2026 O Chair/Sec S-126 Task group has been formed. 

F.8.1.5 Catalog of nautical products H Next meeting 2016 2024 O Chair/Sec S-128 In progress. 

Development continued by KHOA. 
F.8.1.6 Marine Harbour 

Infrastructure 
H Next meeting 2020 2023 O Chair/Sec S-131 Contracted; delivery date Q3/2022 

dependent on S-100 Ed 5 progress. 

F.8.2 Draft Data Classification 
and Encoding Guides 

       Document for NPs similar to: Use of 

the Object Catalog. 

F.8.2.1 For Marine Navigational 
Services 

L  -  O Chair/Sec S-125 In close liaison with IALA, see J.5.1. 

F.8.2.2 For Physical Environment L Next meeting 2022 2026 O Chair/Sec S-126 Task group has been formed. 

F.8.2.3 For Digital Catalogue of 
Nautical Product 

H Next meeting 2016 2024 O Chair/Sec S-128 In progress. 

F.8.2.4 For Marine Harbour 
Infrastructure 

H Next meeting 2020 2023 O Chair/Sec S-131  

F.8.3 Monitor and Maintain 
NIPWG Product 
Specification 

H Next meeting 2019  O Chair/Sec  S-122, S-123 and S-127 under 2 

year revision cycle. 

 

S-123 Task group formed to review 

comments received and recommend 
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Work 

item 

Title Priority 

H-high 

M-medium 

L-low 

Next Milestone Start 

Date 

End 

Date 

Status 

P – Planned 

O – Ongoing 

C – Completed  

S – Superseded 

Contact Person(s) Related Pubs / 

Standard 

Remarks 

next steps. 

G.1 Monitor the requirements 

for, and provision of, 

nautical information in e-

navigation test-beds 

Produce NP1 sample 

data sets 

M    O Mike Kushla  According to the tasks assigned by 

HSSC4. Collection of information to 

be modelled. 

G.3 Rules and guidelines for 

displaying nautical 

information in ECDIS and 

in maritime services as 

defined by IMO 

        

G.3.1 Develop basic display 

principles for NP data 

intended for use in ECDIS 

(NP3) 

M  2008  O Chair/Sec  Close co-operation with NCWG 

and S-100WG required.  

Interoperability Spec to be 

considered. 
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Work 

item 

Title Priority 

H-high 

M-medium 

L-low 

Next Milestone Start 

Date 

End 

Date 

Status 

P – Planned 

O – Ongoing 

C – Completed  

S – Superseded 

Contact Person(s) Related Pubs / 

Standard 

Remarks 

G.3.2 Monitor and contribute to 

the development of IMO 

guidelines showing how 

navigation information 

received by 

communications equipment 

can be displayed in a 

harmonized way and what 

equipment functionality is 

necessary. 

M  2015  O   e-nav IMO Strategy 

Implementation Plan, Task T13 

(HSSC6-07.1A refers) 

 

Interim guidelines released by 

IMO. Continue to monitor 

development. 

 

I.1 Maintain and extend 

resolutions in M-3 relating 

to Nautical Publications. 

M Next meeting 2012 Permanent O Chair/Sec NIPWG M-3 A review is required due for the 

harmonization of M-3 information and 

potential Prod Specs content. 

J.3 Liaise with other HSSC WG  M  2004 Permanent O Chair/Sec NIPWG   

J.3.1 Liaise with the NCWG M   Permanent O Chair/Sec NIPWG  Establish joint project teams as required 

and endorsed by HSSC. 

J.3.2 Liaise with the ENCWG L   Permanent O Chair/Sec NIPWG   

J.3.3 Liaise with the S-100WG H   Permanent O Chair/Sec NIPWG  Establish joint project teams as required 

and endorsed by HSSC. 

J.4 Liaise with IRCC 
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Work 

item 

Title Priority 

H-high 

M-medium 

L-low 

Next Milestone Start 

Date 

End 

Date 

Status 

P – Planned 

O – Ongoing 

C – Completed  

S – Superseded 

Contact Person(s) Related Pubs / 

Standard 

Remarks 

J.4.1 Liaise with WWNWS 

Sub-Committee 

      S-124 Monitor developments of S-124 

Project Team. 

J.5 Liaise with other 

international bodies 

which contribute to 

nautical information 

H  2015 Permanent O Chair/Sec NIPWG   

J.5.1 Liaise with IALA H  2013 Permanent O Chair/Sec NIPWG  IALA ARM and ENAV 

Committees. 

J.5.2 Liaise with 

International Harbor 

Masters’ Association 

(IHMA) 

M  2015 Permanent O Chair/Sec NIPWG   

J.5.3 Liaise with 

International Cable 

Protection Committee 

(ICPC) 

L  2016 Permanent O Chair/Sec NIPWG   
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Meetings (Task K) 

Date Location Activity 

Sept 2022 Niteroi, Brazil NIPWG9 

Sept 2023 Monaco NIPWG10 

   

 

Chair: Eivind Mong, Canadian Coast Guard, CA Email Eivind.Mong@dfo-mpo.gc.ca 

Vice Chair: Stefan Engström, Traficom, FI Email: Stefan.englstrom@traficom.fi 

Secretary: Laura Hall-King, UKHO, UK Email: laura.hall-king@ukho.gov.uk 

Top three work items: 

 Initiate prototype implementation of existing S-1xx products in an S-100 based environment to explore governance architecture and service delivery mechanism 

 Develop S-1xx nautical information Product Specifications 

 Coordinate the IHO contributions to the definition and harmonisation of maritime services as defined by IMO within the remit of IHO 
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5. ENCWG WORK PLAN 2022-23  
 

Tasks 

A Maintain S-52 “Specifications for Chart Content and Display Aspects of ECDIS” and its associated “Presentation Library” (IHO Task 2.4.1) 

B Maintain S-57 “IHO Transfer Standard for Digital Hydrographic Data”, including ENC Product Specification (IHO Task 2.4.2) 

C Maintain S-58 “Recommended ENC validation checks” (IHO Task 2.4.3) 

D Maintain S-61 “Product Specification for Raster Navigational Charts” (IHO Task 2.4.4) 

E Maintain S-64 “IHO Test Data Sets for ECDIS” (IHO Task 2.4.6) 

F Maintain S-65 “ENC Production, Maintenance and Distribution Guidance” (IHO Task 2.4.7) 

G Assess the impact of other IHO standards on S-52 display specifications (IHO Task 2.4.1) 

H Liaise with the NIPWG and the NCWG (IHO Task 2.1) 

I Maintain the ENC production and portrayal sections of the IHO website (IHO Task 2.4) 

J Conduct the 2022 and 2023 meetings of ENCWG and its sub-group(s) and project team(s) (IHO Task 2.1) 

K Maintain S-66 “Facts about electronic charts and carriage requirements – (IHO Task 2.4.8) 

L Consider the development of high density contour lines related to ENCs (IHO Task 2.4) 

M Maintain and monitor the existing S-63 standard (IHO Task 2.4.5) 

N Develop IHO Cyber Security Guideline  
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Work items 

Work 

item 

Title Priority 
H-high 

M-medium 

L-low 

Next milestone Start 

Date 

End 

Date 

Status 
P-planned 

O-ongoing 

C-completed 

S-Superseded 

Contact Person(s) Related Pubs / 

Standard 

Remarks 

A.1 

Maintain S-52 - 

Specifications for Chart 

Content and Display 

Aspects of ECDIS 

H Next meeting  Permanent O 
Chair/Sec ENCWG 

 
S-57  

A.2 

Resolve any problems or 

errors identified in the 

current editions of S-52 

Presentation Library and S-

64 ENC Test Datasets 

H   Permanent O 
Chair/Sec ENCWG 

 
S-57, S-64 

Generally OEMs going through type 

approval with ECDIS will identify 

areas for clarification or correction 

B.1 

Maintain S-57 “IHO 

Transfer Standard for 

Digital Hydrographic Data, 

including ENC Product 

Specification” 

H   Permanent O Chair/Sec ENCWG S-52, S-58  

B.2 

Resolve any problems or 

errors identified in the 

current edition of S-57 

H   Permanent O  

Chair ENCWG 

 

S-57 

 

   B.4 

Maintain the ENC portrayal 

sections of the IHO 

website. 

M   Permanent O Chair/Sec ENCWG   
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Work 

item 

Title Priority 
H-high 

M-medium 

L-low 

Next milestone Start 

Date 

End 

Date 

Status 
P-planned 

O-ongoing 

C-completed 

S-Superseded 

Contact Person(s) Related Pubs / 

Standard 

Remarks 

B.5 

S-57 to S-101 Conversion. 

Improving encoding rules 

with additional attribution to 

support automated 

conversion tools  

H  
Oct 

2020 
 C 

Christian Mouden  

Jonathan Pritchard  
S-57 UOC 

Edition 1.0 added to S-65 as Annex 

B 

C.1 

Resolve any problems or 

errors identified in the 

current edition of S-58 

H   Permanent O Richard Fowle    

C.2 

Monitor the implementation 

of the new edition of S-58 

and keep the 

recommended checks up to 

date 

H  Oct-

2020 

 C  

Richard Fowle  

S-57 New work item, HSSC 12 approved 

NE of S-58  

Edition 7.0.0 ready for publication 

E.1 

Resolve any problems or 

errors identified in the 

current edition of S-64 

H   Permanent O Chair/Sec ENCWG   

E.2 
Develop a new Edition of 

S-64 

H  May 

2022 

2023 O  S-64 Objective to include additional tests 

for skin of the earth features 

F.1 

Monitor and assess 

proposals for amending S-

65 

L   Permanent O Chair/Sec ENCWG   
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Work 

item 

Title Priority 
H-high 

M-medium 

L-low 

Next milestone Start 

Date 

End 

Date 

Status 
P-planned 

O-ongoing 

C-completed 

S-Superseded 

Contact Person(s) Related Pubs / 

Standard 

Remarks 

G.1 

Liaise with IEC TC80 to 

ensure that future editions 

of IEC 61174 are 

compatible with standards 

maintained by ENCWG 

M   Permanent O Chair/Sec ENCWG 
S-52, IEC 

61174 
 

H.1 
Liaise with the NIPWG and 

the NCWG 
H   Permanent O    

I.1 Maintain the ENC 

production and portrayal 

sections of the IHO 

website, and support FAQ 

and Encoding Bulletins 

H   Permanent O Chair / IHO Sec   

K.1 Maintain S-66 Publication    Permanent O Chair / IHO Sec   

M.1 Maintain and monitor the 

existing S-63 Data 

Protection Scheme  

M  2016 Permanent O Chair, RENCs, 

Industry and IHO Sec.  

S-63  

M.2 Assessment of S-63 impact 

study and potential 

production of a new edition 

of S-63. 

H  2019 2021 C Chair, RENCs, 

Industry and IHO Sec. 

S-63 Closed HSSC 13 agreed to draft new 

Cyber security guideline  

HSSC13/31 refers 

N.1 Develop IHO Cyber 

Security Guideline 

M  2021 2023  Chair, OEMs S-63 Proposed inclusion in S-67 
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Meetings (Task J) 

Date  Location Activity 

15 - 16 July 2020 VTC ENCWG-5 

15-17 June 2021 VTC ENCWG-6 

21-25 November 2022 Wellington, New Zealand ENCWG-7 

   

 

Chair: Thomas Mellor, UK Email: tom.mellor@ukho.gov.uk 

Vice Chair: Richard Fowle, DK Email: riafo@gst.dk 

Secretary: Yong Baek, IHO Sec. Email: yong.baek@iho.int 
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6. HYDROGRAPHIC SURVEYS WORKING GROUP WORK PLAN 2022-23 
 

A Conduct at least annual meetings of HSWG and its sub-group(s) and project team(s) (IHO Tasks 2.1.2.9). 

B Maintain and promote IHO publication S-44 – Standards for Hydrographic Surveys – preparing and proposing revisions and amendments to reflect changes in the 
demands of hydrographic data users, particularly those pertaining to data quality and standards. 

C Update, maintain, and promote IHO publication C-13 – IHO Manual on Hydrography – to reflect current techniques, methodologies and survey systems, in particular 
to ensure harmonization with the standards articulated in S-44. 

D Develop and promote Satellite Derived Bathymetry (SDB) best practice and identify future development priorities. 

E Maintain close liaison with other HSSC and IRCC working groups, in particular the work of the Data Quality Working Group (DQWG) to meet the 
presentation/visualization requirements of nautical data to the maritime customer, and the CBSC to support the educational and best practice elements. 

F Identify new systems, technologies and methodologies and exchange experiences, best practice and challenges amongst member states in line with the IHO 
objectives. 

G Act as a focal point for hydrographic surveys industry engagement with the IHO. 

H Liaise with other relevant IHO Working Groups to promote harmonization across IHO standards. 

 

Work items 

Work 
item 

Title Priority 
H-high 

M-medium 
L-low 

Next milestone Start 

Date 

End 

Date 

Status 
P-planned 
O-ongoing 

C-completed 
S-Superseded 

Contact Person(s) Related Pubs / 
Standard 

Remarks 

A-1 Organise and conduct HSWG3 
meeting 

H Agree location / date / 
send invitation 

April 
2022 

Oct 2022 O Chair HSWG 
Sec 

 One offer to host received from France.  
Suggested date WC 10th Oct 2022 

A-2 Organise and conduct HSWG2  
meeting 

H Complete July 
2021 

Feb 2022 C Chair HSWG 
Sec 

  

B-1 Review S-44 Edition 6.0.0 M Complete 2021 Jan 2022 C All  Chair team to develop proposal for WG to 
review 

B-2 Prepare next S-44 edition v 6.1 M Complete April 
2021 

March 2022 C S-44 editorial board  Dependencies: IHO website metrics 
available 
Next task: editorial board propose change 
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recommendations 

B-3 Develop S-44 v6.1 promotional 
material 

M Consolidate and 
share material 

April 
2022 

On going O Vice Chair HSWG   

B-4 Develop S-44 education material M Consolidate and 
share material 

April 
2022 

On going O Vice Chair HSWG   

B-5 Identify translation opportunities for S- 
44 

L Supply translated 
material to IHO 

April 
2022 

On going O Vice Chair HSWG  Dependency: Member states to supply 
translated documents 

B-6 Monitor S-44 uptake worldwide H IHO Secretariat 
accept action to 
set up IHO 
download 
monitoring 
system 

May 
2022 

On going O IHO  IHO Strategic Plan 2021-2026 (Goal 
2 – Target 2.2.2 – page 7) 

Dependencies:  
-IHO website metrics available 
-New edition of S-44 available 

C-1 Review C-13 Edition 1.0.0 H Initial meeting of 
project team 
(MHPT) 

July 
2021 

December 
2022 

O Chair MHPT  PT to develop work plan and establish 
leadership mechanism by 31 December 
2021 
 

C-2 Prepare next C-13 edition H Compile updates 
and change 
recommendations 

Janu
ary 
2023 

December 
2023 

P Chair MHPT  Dependency: Format to be agreed by 
entire HSWG and IHO. 

C-3 Develop C-13 promotional material L Consolidate 
and share 
material 

July 
2023 

On going P Chair MHPT   

C-4 Develop C-13 education material L Consolidate 
and share 
material 

July 
2022 

On going P Chair MHPT   

C-5 Identify translation opportunities for C- 
13 

L Supply 
translated 
material to 
IHO 

2023 On going P Chair MHPT   

D-1 Develop SDB best practice guidelines M SDBPT to 
draft best 
practice 
guidelines 

July 
2021 

October 
2022 

O Chair SDBPT  HSWG established SDBPT and its 
governance structure 

D-2 Identify future development priorities L Develop 
secondary 
work plan 

July 
2022  

October 
2022 

P Chair SDBPT   

E Maintain liaison with HSSC and IRCC 
subordinate bodies – DQWG, HDWG, 

H Initial 
meetings with 

July 
2021 

On going O Chair group to facilitate  Liaison for    each WG established at 
HSWG1 

https://iho.int/uploads/user/About%20IHO/Strategic%20Plan/IHOSP2021_2026_final.pdf
https://iho.int/uploads/user/About%20IHO/Strategic%20Plan/IHOSP2021_2026_final.pdf
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TWCWG, S100WG WGs. 

F-1 Attend relevant industry events M Share event 
dates  

2021 On going O All  Send IHO event dates 

F-2 Develop new system/technology 
presentation material and supporting 
documents 

M Provide 
briefings to 
HSWG 

2021 On going O All   

G Attend and represent HSWG at 
relevant industry fora 

M Provide 
briefings to 
HSWG 

2021 On going O All   

H Identify areas of overlap and potential 
conflicts across standards 

H Provide a list 
of potential 
standards 
conflicts 

July 
2021 

On going O Chair group   

 

Meetings  

Date Location Activity 

29 June – 1 July virtual HSWG1 

15-18 February 2022 VTC HSWG2 

11-13 October 2022 Saint-Germain-en-Laye, France HSWG3 

   

 

HSWG Chair: David Parker   Email: David.Parker@ukho.gov.uk  
HSWG Vice-Chair: Megan Greenaway  Email: Megan.Greenaway@noaa.gov  
HSWG Secretary: Carlos Videira Marques Email: Videira.Marques@hidrografico.pt 

mailto:Videira.Marques@hidrografico.pt


 

-25- 

 

7. TWCWG WORK PLAN 2022-23 
 
Objective 

a) To monitor developments related to tidal and water level observation, analysis and prediction and other related information including vertical and horizontal datums; 

b) To develop and maintain the relevant IHO standards, specifications and publications for which it is responsible in liaison with the relevant IHO bodies and non-IHO entities; 

c) To develop standards for the delivery and presentation of navigationally relevant current information; and 

d) To provide technical advice and coordination on matters related to tides, water levels, currents and vertical datum. 

 
Tasks 
 

A Maintain the list of standard tidal constituents (IHO Task 2.8.4) 

B Compare the tidal predictions generated as a result of analysis of a common data set using different analysis software 

D Develop, maintain and extend a Product Specification for Surface Currents in ECDIS (S-111) (IHO Task 2.3.4) 

E Develop, maintain and extend a Product specification for Water Level Information in ECDIS (S-104) (IHO Task 2.3.4) 

F Liaise with S-100WG on water levels and currents themes relevant to ECDIS applications (IHO Task 2.3.5) 

G Liaise with industry experts on the development of Product Specifications for water levels and currents (IHO Task 2.5.1) 

H Prepare and maintain an inventory of water level gauges and current meters used by Member States and publish it on the IHO/TWCWG web site (IHO Task 
2.8.5) 

I Review and maintain the Actual Tides and Currents On-Line links as published on the IHO TWCWG website (IHO Task 2.8.5) 

J Maintain and extend the relevant IHO standards, specifications and publications as required (IHO Tasks 2.8.4 and 2.1.8) 

K Conduct at least annual meetings of TWCWG and its sub-group(s) and project team(s) (IHO Tasks 2.1.2.7) 

L Develop and maintain material for course on Tides, Water Levels and Currents (IHO Task 3.3.9) 

M Review and maintain the List of Chart Datums (CD) in use by Member States (propose a new IHO Task 2.8.8) 
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Work items 

 
Work 

item 

Title Priority 
H-

high 

M-

medium 
L-low 

Next milestone Start 

Date 

End Date Status  

P-planned 
O-ongoing 

C-completed  

S-Superseded 

Contact Person(s) Related Pubs 

/ Standard 

Remarks 

A.1 Maintain the list of standard 
tidal constituents 

M  - Permanent O Chris Jones*  

All 

 Review current list of 
published tidal 
constituents 

B.1 Compare the tidal and 
tidal current predictions 
generated as a result of 
analysis of a common 
data set using different 
analysis software. 
 

M  - Permanent O Hilde Sande Borck * 
All 

 Select Common 
data set. 
Analyse using 
different software. 
Compute 
common set of 
predictions. 
Compare results. 

B.2 Support and Contribute to 
the International 
Association for the 
Physical Sciences of the 
Oceans (IAPSO) Best 
Practice Study group on 
Tidal Analysis 

M tbc tbc tbc P Hilde Sande Borck* 
Andreas Boesch 
Zarina Jayaswal 
Phil MacAulay 
Peter Stone 

 If endorsed by 
HSSC, engage 
with the Best 
Practice Study 
Group, co-
ordinating tasks 
on behalf of 
TWCWG. 
Report back to, and 
enlist support from, 
TWCWG. 

D.1 Develop and maintain a 
product specification for 
surface currents 
information in ECDIS  
(S-111) 

H Issue Edition 
1.0.0 

2013 2017 
2018 
2019 

O C See report TWCWG4: 
List of involved and 
active members: 

 
Neil Weston* 
Thomas Hammarklint 
Gwenaële Jan,  
Phil MacAuley (Gilles 
Mercier & Maxime 
Carre) 

S-100 
S-98 
M-3 IHO 
Resolutions  

Joint project team is 
established as 
required. 
 
Liaise with S-100WG 
(see F.1)  
 
Liaise with industry 
experts (see G.1) 

 

H Issue  
Edition 1.2.0 
 

2021 2022 O 

H Issue Edition 
2.0.0 

2022 2024 P 
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Raphael Malyankar 
Republic of Korea 
(KHOA), 
Ronald Kuilman  
Greg Seroka 

Edition 1.2.0 (S-111) 
will align with S-100 
Edition 5.0.0 and so its 
issuance depends on 
finalization of S-100 
Edition 5.0.0. 

E.1 Develop and maintain a 
product specification for 
water levels information in 
ECDIS (S-104) 

H Develop draft 
Product 
Specifications (S-
104) for water 
level information 
for surface 
navigation in 
S-100 

2009 2017 
2018 
2019 
2020 

 

C See report TWCWG4: 
List of involved and 
active members: 
 
Zarina Jayaswal* 
Andreas Boesch 
Thomas Hammarklint 
Phil MacAuley (Gilles 
Mercier & Maxime 
Carre) 
Raphael Malyankar 
Republic of Korea 
(KHOA) 
Greg Seroka 

S-100 
S-98 
M-3 IHO 
Resolutions  

Joint project team is 
established as 
required. 
 
Liaise with S-100WG 
(see F.1)  
 
Liaise with industry 
experts (see G.1) 
 
Edition 1.1.0 (S-104) 
will align with S-100 
Edition 5.0.0 and so its 
issuance depends on 
finalization of S-100 
Edition 5.0.0. 

H Issue Edition 
1.0.0 

2019 2021 C 

H Issue Edition 
1.1.0 

2021 2022 P 

H Issue Edition 
2.0.0 

2022 2024 P 

F.1 Liaise with S-100WG on 
water level and current 
matters relevant to ECDIS 
applications 

H  - Permanent O Chris Jones 
Neil Weston 
Zarina Jayaswal  
Raphael Malyankar 
Greg Seroka 

 Joint project team is 
established as 
required. 

G.1 Liaise with industry 
experts on the 
development of product 
specifications for 
water levels and currents 

H  - Permanent O All   

H.1 Maintain an inventory of 
water level gauges and 
current meters used by 
Member States and 
publish it on the 
IHO/TWCWG web 
site. 

H  - Permanent O All  Initial inventory from 
TWCWG members 
available on IHO web 
site. 

I.1 Review and maintain the L  - Permanent O All   
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Actual Tides and 
Currents On-Line links as 
published on the 
IHO/TWCWG 
website 

 

J.1 Maintain and extend the 
relevant IHO standards, 
specifications and 
publications 

M  - Permanent O Chris Jones*  
Ruth Farre 
All 

S-44 
C-13 
S-104 
S-111 

 

J.2 Maintain IHO resolutions & 
Charting Specifications 

H  - Permanent O Ruth Farre* 
All 

IHO 
Resolutions in 
M-3 

Review the relevant 
Resolutions and 
Charting Specifications 
annually 

L.1 Develop and maintain 
material for CB course on 
Tides and Tide gauges 

H  - Permanent O Ruth Farre* 
Peter Stone 
Zarina Jayaswal 
Gwenaële Jan 
Cesar Borba 
 

 Adapt currently 
available course 
material to create a 
course suitable for 
delivery in support of 
CBSC requests 

M.1 Review and maintain the 
List of Chart Datums (CD) 
in use by Member States 

L  - Permanent O Chris Jones* 
Sam Harper 

 Maintain a reference 
list of vertical Chart 
Datums in use globally 
by Hydrographic 
Offices relating to their 
national charting / tidal 
& water level products 
and services. 

 
Meetings (Task N) 

Date Location Activity 

8-12 April 2019 Busan, Republic of Korea TWCWG-4 

16-18 March 2021 Remote VTC TWCWG-5 

5-7 April 2022 Remote VTC TWCWG-6 

tbc dd-dd mmm 2023 South Africa TWCWG-7 
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Chair: Chris Jones (UK) Email: christopher.jones@ukho.gov.uk 

Vice Chair: Ruth Farre (South Africa)  Email: ruth.farre@sanavy.co.za ; hydrosan@iafrica.com 

Secretary: Sam Harper (IHO Sec.) Email: samuel.harper@iho.int 

mailto:ruth.farre@sanavy.co.za
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8. NCWG WORK PLAN 2022-23 
 
 

Tasks 

A Maintain and extend Publication S-4 'Chart Specifications of the IHO & Regulations of the IHO for INT Charts' (IHO Task 2.2.1) 

B Maintain and extend Publication S-11 Part A ‘Guidance for the Preparation and Maintenance of INT Chart schemes’ (IHO Task 2.2.2) 

D Development of new (and revised) symbology (IHO Task 2.2.1) 

E Maintenance of S-4 supplementary publications INT 1, 2 & 3 (IHO Task 2.2.1) 

G Conduct meetings of NCWG (IHO Task 2.1) 

H Provide technical assistance to other IHO working groups and support regarding the implementation of S-100 (IHO Task 2.3) 

 

Work items 

* Allowing for approval via HSSC (in accordance with Resolution 2/2007) before MS and publication. 
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No Work item Priority 

H-high 

M-medium 

L-low 

Next Milestone Start 

Date 

End 

Date 

Status 

P-Planned 

O-Ongoing 

C-Completed 

Contact Person(s) Affected 

Pubs/Standard 

Remarks 

A28 Future of S-4 H NCWG6 – discuss 

future of S-4 and agree 

work tasks 

2020 2022 O Chair NCWG S-4 NCWG3 Agenda 7.4: waiting on 

progress with A16 

 

NCWG 6 identified no need to 

restructure S-4, but welcomed any 

proposals to improve automation and 

machine readability 

E1 Maintain official INT 1s     O UK: Sam Lerigo 

FR: S Guillou 

ES: J. Bustamante 

INT 1 UK  INT 1 edition 8 published 

November 2020 

ES INT 1 edition 6 published April 

2018 

FR INT 1 edition 7 published in 2019 

 

E9 Develop new section V for INT1 for 

‘data quality’ 

M Draft under 

consideration by INT1 

subWG 

 

2014 2021 

 

O Chair NCWG 

INT1 subWG 

INT1 CSPCWG10 Action 35 

NCWG3 Agenda 11.2: Transferred to 

UK 

NCWG4 – Action 4/18 ongoing 

E10 Symbol library L UK to confirm freedom 

to use UK's symbol set 

2016  O UK (N Rodwell) 

US (C Harmon) 

S-4, INT1 NCWG Actions 45, 46 

NCWG3 Agenda 3: Not required to 

progress at this time. 

 

E11 Develop baseline symbology to 

support automated chart production 

H NCWG6 – discus and 

agree work tasks 

2020  O  INT1, S-4 New proposal by NCWG at HSSC12 

Baseline Symbology PT established 
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Meetings (Task G) 

 

Date  Location Activity 

3-4 November 2020 VTC NCWG6 

9-12 November 2021 VTC NCWG7 

15-18 November 2022 Wollogong, Australia NCWG8 

   

 

Chairman:  Mikko Hovi (FI)  Email: mikko.hovi@traficom.fi 

Vice Chairman: Nick Rodwell (UK) Email: Nick.Rodwell@UKHO.gov.uk 

Secretary:  Vacant   Email:  
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9. DQWG WORK PLAN 2022-23 
 

Tasks 
 

A. Develop and maintain a data quality checklist for product specification developers (IHO Task 2.8) 
B. Periodically review S-100 based product specifications to ensure the data quality aspects have been taken into consideration and provide input papers for WGs and PTs 

consideration if deemed necessary (IHO Task 2.3) 
C. Monitor periodically developments of ISO and other international standards regarding quality information, and advise accordingly (IHO Task 2.8) 
D. Provide guidance on data quality aspects to hydrographic offices, in particular to ensure harmonized implementation (IHO Task 2.1 and 2.5.1) 
E. Provide data quality educational material for the use of mariners (IHO Task 2.4.9) 
F. Review appropriate methodology for the display of quality information to product specification developers (IHO Task 2.1) 
G. Propose new data quality topics for consideration by HSSC (IHO Task 2.8) 

 
Work Items 
 

Task Work Item Priority 

H=High 

M= 

Medium 

L=Low 

Milestones Start 

Date 

End 

Date 

Status 

P=planned 

O=Ongoing 

C=Completed 

Contact 

Person 

Affected Pubs/ 

Standards 

Remarks 

B.2 
Development of a minimum standard for Data Validation in S-1xx based 

products. 
M 

S-101 

Ed.2.0.0 
2018 2024 P Chair S-1xx None 

B.3 Review S-1xx based PS (Ed.1.0.0 or higher) H DQWG17 2021 2022 O Chair S-1xx 
DQWG 17-

04.1A 

B.4 Review S-1xx Feature Catalogues M 
S-101 

Ed.1.1.0 
2021 2023 O Chair S-1xx None 

C.1 Review S-100 Section 4C. L 
S-100 Ed 

5.0.0 
2022 2024 O Chair S-100 

DQWG15-

04.4B 

D.2 Provide guidance documentation how to populate CATZOC values. H DQWG17 2021 2023 O Chair S-101 DCEG None 

G.1 Monitor development of autonomous shipping by the industry M DQWG17 2020 2022 O Chair 
S-101, S-102, S-

104 
None 

 
 

Meetings 
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Date Location Activity 

4-7 February 2020 IHO Secretariat, Monaco DQWG15 

9-10 February 2021 Online meeting DQWG16 

8-11 February 2022 To be decided DQWG17 

   

 

Chair:  Vacant     Email:  

Vice-Chair:  Lingzhi Wu (China)   Email: 3511431@qq.com 
Secretary:  Vacant     Email:  
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10. HDWG WORK PLAN 2022-23 
 

 
Tasks 

A Maintain and extend the definitions in the IHO S-32 Hydrographic Dictionary Registry (IHO Task 2.8.2 ) 

B Liaise with other IHO bodies preparing publications containing glossaries (IHO Task 2.8.2) 

C Liaise with other organizations developing dictionaries and/or glossaries (IHO Task 2.8.2) 

D Develop a digital structure and database application to support the IHO S-32 Hydrographic Dictionary Registry on-line version(IHO Task 2.8.2) 

 

Work items 

 

Task  Work item Priority 
H-high 
M-medium 
L-low 

Next milestone Start 

Date 

End 

Date 

Status 
P-planned 
O-ongoing 
C-completed 

Contact 
Person(s) 

* indicates 
leader 

Related 
Pubs / 
Standard 

Remarks 

A.1 Review all terms currently 
included in S-32 for their 
relevance in accordance with the 
S-32 Business Rules and 
propose which definitions should 
be removed from S-32 

M a. Terms a – d 
b. Terms e – l 
c. Terms m – r 
d. Terms s – z 

2018 
2022 
2022 
2022 

2020 
2023 
2023 
2023 

C 
P 
P 
P 

Jean Laporte S-32  The first milestone (a) 
achieved by Chairman has 
required over 160 working 
hours. 

 Suppression of terms based 
on database frequency 

 

A.2 Complete the HD Arabic national 
version 

H  2018 ? O Khalil el Jabri S-32 Considering the time it would 
take to complete this major 
endeavour, limiting the first 
version to the translation of 
terms, not full definitions, could 
be considered. 

A.3 Update the French version  M  2020 ? P Jean Laporte  S-32  Only if confirmed by Shom 

B Korean HD national version H  2020 ? P Sam Harper S-32  
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Task  Work item Priority 
H-high 
M-medium 
L-low 

Next milestone Start 

Date 

End 

Date 

Status 
P-planned 
O-ongoing 
C-completed 

Contact 
Person(s) 

* indicates 
leader 

Related 
Pubs / 
Standard 

Remarks 

D Harmonize the S-32 IHO 
Hydrographic Dictionary 
database with the IHO GI 
Registry through the Concept 
Registry Domain Control Body 

H  2020 2020-2021 O Lyu Yuxiao S-32 In progress, Korea will develop 
the GI Registry to be available 
for connecting to HD system. 
And China will complete the 
linkage between the two 
systems according to the 
development progress. 

 

Meetings (IHO WP task 3.1.8) 
 

Date  Location Activity 

27-28 November 2018 IHO, Monaco HDWG2 

3 February 2022 HD/GI Registry Workshop VTC 

26 April 2022 Discussion on Hydrospatial VTC 

2022  Europe, TBC. HDWG3 

 

Chair: Jean LAPORTE, France                         Email: JLaporte@argans.co.uk 
Vice-Chair: “Susie” Lyu Yu Xiao, China                        Email: 38893531@qq.com 
Secretary: Samuel HARPER, IHO Sec.                        Email: samuel.harper@iho.int 

mailto:JLaporte@argans.co.uk
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11. ABLOS WORK PLAN 2022-23 
 
Tasks 
 

A Organise the 11th ABLOS Conference in 2022 (IHO Task 2.7.1) 

B Maintain IHO Publication C-51 “Technical Aspects of the Law of the Sea (TALOS) Manual” (IHO Task 2.7.2) 

C Deliver a standard training program on the hydrographic aspects of maritime delimitation (IHO Task 3.3.11) 

D Provide advice and guidance on the technical aspect of the Law of the Sea to relevant organizations, bodies and Member States (IHO Task 2.7.2) 

E Organize and prepare ABLOS business meetings in 2022 and 2023 (IHO Task 2.1.2.8) 

 

Work items 

 

Task  Work item Priority 
H-high 

M-medium 

L-low 

Next milestone Start 

Date 

End 

Date 

Status 
P-planned 

O-ongoing 

C-completed 

Contact Person(s) 

* indicates leader 

Related 

Pubs / 

Standard 

Remarks 

A1 Organise 11th ABLOS 

Conference 

H 

 

 

Begin advertising 

Identify and invite key note 

speaker 

Confirm conference title 

Attract presentation abstracts 

2019 

2019 

 

2019 

2019 

2022 

2021 

 

2021 

2022 

O 

O 

 

C 

O 

All members of ABLOS 

through Committee 

N/A  

A2 Conference support and 

outreach 

H Develop and maintain 

ABLOS website 

2019 On going O Niels Andersen   

B1 Prepare draft 6th Edition 

of C-51 (TALOS 

Manual) for adoption by 

Member States 

M Review initial Spanish 

translation and propose 

amendments 

2018 2021 O Juan Carlos Báez Soto* IHO 

Publication 

C-51 
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B2 Commence 7th Edition H 

 

 

H 

 

 

 

 

M 

 

 

 

M 

 

 

 

M 

 

 

 

Confirm Format and Content 

 

 

Study the convertion to digital 

format and create an 

executive summary to non-

specialists use 

 

Review contents of chapters 

and identify areas requiring 

revision 

 

Develop draft revised 

chapters and seek ABLOS 

consensus 

 

Submit to HSSC for 

endorsement and circulation 

to IHO MS and AIG EC for 

approval and adoption 

 

Progress French and Spanish 

translations 

2019 

 

 

2021 

 

 

 

 

2021 

 

 

 

2023 

 

 

 

2023 

 

 

 

2022 

 

 

2023 

 

 

 

 

2023 

 

 

 

2024 

 

 

 

2024 

 

 

 

O 

 

 

P 

 

 

 

 

P 

 

 

 

P 

 

 

 

P 

 

 

 

Editorial Board 

John Ells 

 

Editorial Board 

John Ells 

 

 

 

Editorial Board 

 

 

 

Editorial Board 

 

 

 

ABLOS Chair 

 

 

 

IHO 

Publication 

C-51 
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Task  Work item Priority 
H-high 

M-medium 

L-low 

Next milestone Start 

Date 

End 

Date 

Status 
P-planned 

O-ongoing 

C-completed 

Contact Person(s) 

* indicates leader 

Related 

Pubs / 

Standard 

Remarks 

 

M 

 

2023 

 

2024 

 

P 

 

Marie-Françoise 

Lequentrec-Lalancette*/ 

Juan Carlos Báez Soto* 

 

IHO Res. 

2/2007, as 

amended 

C1 Deliver standard training 

programmes for the 

CBSC 

H Develop and maintain core 

training material 

2011 Continuous O Isabel King Jeck 

Fiona Bloor 

Juan Carlos Báez Soto 

IHO 

Publication 

C-51 

Training Needs 

Analysis needed to be 

undertaken. 

D1 Provide advice and 

guidance on the 

technical aspect of the 

Law of the Sea 

H  Continuous  O All members of ABLOS 

through the Chair 

  

 



 

-40- 

 

Meetings (Tasks A & E) 
 
 

Date Location Activity 

6 - 8 October 2020  Remote VTC ABLOS 27 

5 - 7 October 2021 Remote VTC ABLOS 28 and Webinar 

3 - 6 October 2022 IHO, Monaco ABLOS 29 and 11th ABLOS Conference 

October 2023 Doha, Qatar ABLOS 30 and seminar 

 

Chair: Izabel King Jeck  Email: izabel@marinha.mil.br 

Vice-Chair: Juan Carlos Báez Soto Email: jcbaez@dgf.uchile.cl 

Secretary: Sam Harper   Email: samuel.harper@iho.int 
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12.  COORDINATION WORK PLAN 2022-23 
 

Tasks 

 

A As required, establish Working Groups to fulfil the Committee Work Plan, monitor their work and review annually the continuing need for each Working Group previously established 
by the Committee (HSSC TOR) 

B Support the IHO Secretariat to implement the planning mechanism annually and at the end of each 3-year cycle (including preparation of next session of the IHO Assembly) 

C Organize, prepare and report meetings of HSSC working groups  (IHO Task 2.1.2) 

D Conduct the 2022 and 2023 meetings of HSSC (IHO Task 2.1.1) 

E Participate in the governance activities of the IHO - Singapore Innovation and Technology Laboratory 

 

Work items 

 

Work 
item 

Task Priority 
H-high 

M-medium 
L-low 

Next milestone Start 

Date 

End 

Date 

Status 
P-planned 
O-ongoing 

C-completed 
S-Superseded 

Contact Person(s) Related Pubs / 
Standard 

Remarks 

A3 Establish the MASS Project 
Team 

M HSSC-14  HSSC-15 O   IHO CL 23/2021 refers 

A4 Establish the S-130 Project 
Team 

M HSSC-14   O   IHO CL 19/2021 and CL 33/2021 
refer 

B2 Contribute to the 
development of the S-100 
Implementation Strategy 

H C-5 2018 2024 O   Amendments and draft proposal to 
an Annex B is submitted to C-5. 

B3 Implement the Revised 
Strategic Plan 

M C-5 2020 2026 O   Allocation of SPIs to WGs and 2026 
targets estimate. Proposed metrics 
to measure these SPIs is submitted 
to C-5. 

B4 Consider the need to 
update the lists in 
Appendices 1 and 2 of IHO 
Resolution 2/2007 

L HSSC-15 2022 Permanent P  M-3 Action HSSC14/101 refers 

E1 Contribute to the activities 
of the Governing Board 

M A-3 2021 Permanent O DTech/ADDT   
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Meetings (Task D) 
 

Date  Location Activity 

9 Dec 2020 VTC Outcome of A-2 and C-4 

   

 
HSSC Chair: Magnus Wallhagen, Sweden Email: Magnus.Wallhagen@Sjofartsverket.se 
HSCC Vice Chair: Nathalie Leidinger, France Email: nathalie.leidinger@shom.fr 
HSSC Secretary: Abri Kampfer, IHO Sec.  Email: dtech@iho.int  
HSSC Assistant Secretary: Yves Guillam, IHO Sec. Email: adcs@iho.int 
 
  

mailto:dtech@iho.int
mailto:adcs@iho.int


 

-43- 

 

13.  MASS PROJECT TEAM WORK PLAN 2022-23 
 

To be completed 

 

Tasks 

 

A Identify and prioritize MASS navigation requirements (MASS PT TOR) 

B Analyse their impacts on current hydrographic standards and services 

C Develop a set of recommendations/issues to be addressed by existing working groups 

D Conduct the 2022 and 2023 meetings of MASS PT  

 

Work items 

 

Work 
item 

Task Priority 
H-high 

M-medium 
L-low 

Next milestone Start 

Date 

End 

Date 

Status 
P-planned 
O-ongoing 

C-completed 
S-Superseded 

Contact Person(s) Related Pubs / 
Standard 

Remarks 

          

          

          

          

 
Meetings (Task D) 
 

Date  Location Activity 

10 Dec 2021 VTC MASS PT1 

25 February 2022 VTC MASS PT2 

9 March 2022 VTC MASS PT3 

   

 
MASS PT Chair: Mark Casey, UK Email: Mark.casey@ukho.gov.uk 
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MASS PT Vice-Chair: Sun Dongli, China Email: sundongli@shmsa.gov.cn 
MASS PT Secretary: Annie Biron, Canada Email: yong.baek@iho.int  
 
  

mailto:yong.baek@iho.int
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14.  S-130 PROJECT TEAM WORK PLAN 2022-23 
 

Tasks 

 

A Develop and maintain S-130 “Polygonal Demarcations of Global Sea Areas Product Specification” (IHO Task 2.3.4) 

B Produce and distribute S-130 dataset (IHO Task 2.3) 

C Maintain maintenance procedure and user/information manual (IHO Task 2.3) 

D Conduct the 2022-2024 meetings of S-130PT (IHO Task 2.1) 

 

Work items 

 

Task Work  Item 

Priority 

H-high 

M-medium 

L-low 

Milestones 
Start 

Date 
End Date 

Status 

P-planned 

O-ongoing 

C-

Completed 

Contact Person 
Affected 

Pubs/Standard 
Remarks 

A.1 
Develop S-130 Product 

Specification Edition 1.0.0 
H HSSC 15 2022 2023 O Britt Lonneville (VLIZ)   

A.2 
Initial implementation S-130 

Edition 1.0.0 
M  2023 2023/2024 P Britt Lonneville (VLIZ)   

B.1 
Develop S-130 sample 

dataset 
H HSSC 15 2023 2023 P Britt Lonneville (VLIZ)   

B.2 
Initial test of S-130 sample 

dataset 
M  2023 2023/2024 P Britt Lonneville (VLIZ)   

D.1 Meetings S-130PT M  2022 Ongoing O Britt Lonneville (VLIZ)   
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Meetings (Task D) 
 

Date  Location Activity 

13 June 2022 VTC S-130PT3 

TBD Monaco S-130PT in person meeting 

 
S-130PT Chair:  Britt Lonneville, Belgium Email: britt.lonneville@vliz.be 

S-130PT Vice Chair: Wu Lingzhi , China Email: 3511431@qq.com 

S-130PT Secretary: Kayacan Ünalp, Tükiye Email: kunalp@shodb.gov.tr 

 
 


