

INTERNATIONAL HYDROGRAPHIC ORGANIZATION
Closed 2015 CBWP

Updated : 17/03/2016

IHO WP Element: Capacity Building Assessment - Technical and High-Level Visits					
No.	Events	Responsible	Budget	Status	Resources
A-01	Vanuatu technical implementation visit	SWPHC	4 000,00 €	Led by UKHO 09-13 November 2015 DONE	IHO
A-02	Kiribati teechanical implementation visit	SWPHC	5 800,00 €	Led by UKHO 02-05 November 2015 DONE	IHO
A-03	Technical Visit to Montenegro combined with Albania	MBSHC	3 400,00 €	POSTPONED TO 2016	IHO
A-04	Technical Visit to Cambodia	EAHC	3 400,00 €	POSTPONED TO 2016	IHO
A-05	Haiti follow up visit	MACHC	10 000,00 €	POSTPONED TO 2016	ROK
A-06	Technical Visit to Liberia (former 2014 CBWP A-11)	EAtHC	6 000,00 €	POSTPONED TO 2016	IHO
A-07	Technical Assessment & Advice - Samoa (former 2014 CBWP A-08)	SWPHC	6 000,00 €	POSTPONED TO 2016	IHO
A-08	MOWCA (all western Africa coastal and island states from Mauritania to Angola) high level visit (former 2014 A-09)	EAtHC	5 000,00 €	POSTPONED TO 2016	IHO
Subtotal of A (Assessment)		-	43 600,00 €		

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
P-01	Definition Study for Long Term CB Project	EAtHC	40 000,00 €	Led by SHOM, West Africa During 2015 Phase 2015 DONE	ROK
P-02	Technical Workshop on Hydrography and Hydrographic Governance	SWPHC	29 600,00 €	Led by LINZ, Cook Is. 23-24 February 2015 DONE	ROK
P-03	Phase 1 Skills Course for Spanish Speakers	MACHC	10 294,00 €	Led by DIGAOHM, Veracruz, Mexico 25 November-01 December 2015 DONE	IHO
P-04	Phase 1 Skills Training Course	SAIHC	19 952,00 €	POSTPONED TO 2016	IHO
P-05	Seminar on Raising Awareness of Hydrography	MACHC	10 000,00 €	Led by UKHO, St. John's, Antigua & Barbuda 07-08 December 2015 DONE	IHO

INTERNATIONAL HYDROGRAPHIC ORGANIZATION
Closed 2015 CBWP

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
P-06	Tides & Water Levels Technical Workshop	SWPHC	21 600,00 €	Led by AHS, Wollongong, Australia 26-30 October 2015 DONE	ROK
P-07	Workshop on MSI	MBSHC	9 830,00 €	Led by ONHO, Istanbul, Turkey 20-22 October 2015 DONE	IHO
P-08	Introduction to MBES - India	NIOHC	14 344,00 €	Led by UKHO, Visakhapatnam, India 9-13 February 2015 DONE	ROK
P-09	MBES Processing for Bangladesh	NIOHC	7 000,00 €	Led by UKHO, Chittagong, Bangladesh 12-16 April 2015 DONE	ROK
P-10	MBES Processing - Abu Dhabi	RSAHC	20 513,00 €	Led by UKHO, Abu Dhabi, UAE 07-11 June 2015 DONE	IHO
P-11	MSDI Workshop with MACHC and SEPRHC	SWAtHC	18 000,00 €	Led by DHN, Niteroi, Brazil 23-27 November 2015 DONE	ROK
P-12	MBES Processing for Sri Lanka	NIOHC	7 000,00 €	Led by UKHO, Colombo, Sri Lanka 06-10 April 2015 DONE	ROK
P-13	ENC QA	NIOHC	17 322,00 €	POSTPONED TO 2016	ROK
P-14	Workshop on Multi-beam Echosounder and SSS Systems	MBSHC	13 070,00 €	POSTPONED TO 2016	IHO
P-15	Technical aspects of Maritime boundaries, baselines	SAIHC	14 764,00 €	Led by UKHO, Fish Hoek, South Africa 30 November-04 December 2015 DONE	ROK
P-16	Seabed Classification and Multibeam Survey	EAHC	19 200,00 €	Led by DISHIDROS, Jakarta, Indonesia 05-09 October 2015 DONE	ROK
P-17	Tsunami Inundation Mapping Workshop	EAHC	19 200,00 €	Led by JHOD, Tokyo, Japan 25-27 November 2015 DONE	ROK
P-18	Project will be a technical visit (Activity A-05)			Moved to the CB Assessment part	
P-19	Seminar on S-100	SWAtHC	5 000,00 €	Led by SOHMA, Montevideo, Uruguay 18-20 November 2015 DONE	IHO
P-20	MSDI and Database Management	EAHC	19 200,00 €	Led by MSA, Shanghai, China 18-22 January 2016 DONE	ROK
P-21	Technical Aspects of Maritime Boundaries	MACHC	26 057,00 €	Led by UKHO, Paramaribo, Suriname 10-14 August 2015 DONE	IHO

INTERNATIONAL HYDROGRAPHIC ORGANIZATION
Closed 2015 CBWP

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
P-22	Cat A hydrography Programme (USM)	IHB	215 000,00 €	Led by USM, Hattiesburg, USA August 2015-August 2016 DONE	ROK
P-23	7th Course on Hydrographic Data Processing and Marine Cartography (UKHO)	IHB	192 145,00 €	Led by UKHO, Taunton, UK 07 September-18 December 2015 DONE	Nippon
P-24	GEBCO Training Project (UNH)	UNH	-	Led by UNH, Durham, USA August 2015-August 2016 DONE	Nippon*
P-25	Regional Training Course in Africa	IMO	-	Cancelled	IMO
P-26	Regional Training Course in the Pacific Islands	IMO	-	Cancelled	IMO
P-27	Category B Marine Geospatial Information Program (Phase 1) (former 2014 CBWP P-30)	IHB	75 000,00 €	Led by ROK, Busan, Korea 2 March-10 April 2015 DONE	ROK
P-28	MSI course (3 days) for EAHC Members (former 2014 CBWP P-04)	EAHC	19 200,00 €	Led by JHOD, Tokyo, Japan 03-05 March 2015 DONE	ROK
P-29	Tidal and Water Levels Workshop, for RSAHC Members (former 2014 CBWP P-08)	RSAHC	19 285,00 €	Led by UKHO, Abu Dhabi, UAE 06-10 September 2015 DONE	IHO
P-30	Tidal and Water Levels Workshop, for SAIHC Members (former 2014 CBWP P-10)	SAIHC	24 731,00 €	Led by UKHO, Fish Hoek, South Africa 23-27 February 2015 DONE	IHO
P-31	Multi-beam Training Course on Port Operations for Safety of Navigation (New)	IMO	-	Led by IHB, Kuala Lumpur, Malaysia 7-11 December 2015 DONE	IMO
Subtotal of P (Provision)		-	887 307,00 €		

Budget	
Total	930 907,00 €
ROK	546 430,00 € Subtotal ROK
IHO	192 332,00 € Subtotal IHO
Nippon	192 145,00 € Subtotal Nippon