

1.1. IHO-IOC GEBCO Sub-Committee for Undersea Feature Names (SCUFN) Work Plan 2018-19

1.1 SCUFN Tasks

- B Ensure conduct of SCUFN meeting in 2017 (IHO Task 3.8.1.4)
- E Maintain IHO bathymetric publications (IHO Task 3.8.4) including: B-6 (IHO Task 3.8.4.2) and B-8 (IHO Task 3.8.4.4)
- J Update and enhance the GEBCO Gazetteer (B-8) for internet access (IHO Task 3.8.8) including providing the GEBCO Gazetteer as a web service via a geospatially enabled database (IHO Task 3.8.8.1) and develop and make available public and management on-line interfaces to the Gazetteer (IHO Task 3.8.8.2) – Develop the integration of undersea feature concepts in the S-100 framework

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard/Comments	Funding Bid (€)	GGC Decision
B1	Ensure conduct of SCUFN meeting	H		2018	2018	P	Chair/Sec SCUFN			
B3	Renewal of SCUFN Membership	H	March 2018	Nov. 2017	SCUFN31	P	Sec SCUFN (+ IHO Sec and SCUFN Chair) and IOC Sec.	Chair/Vice-Chair to be elected at the end of SCUFN31		
E	Maintain IHO bathymetric publications	M H		Continuous 2016	Continuous 2019	O	All members of GEBCO GC through the Chair	B-6 - Standardization of undersea feature names (new Edition of B-6 in preparation, impact study to be carried out)		
J1	Update and enhance the GEBCO Gazetteer (B-8) database	H		Annual	Annual	O	Chair/Sec SCUFN	B-8 – Gazetteer (implement SCUFN meeting decisions in the database, monitor pending names, chase SCUFN actions with proposers, chase missing data) – Work carried out by contract.	15,000€/year	

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard/Comments	Funding Bid (€)	GGC Decision
J2	Maintain the GEBCO Gazetteer as a web service via a geospatially enabled database	H		2016	Permanent	O	Chair SCUFN/ Sec./ Jennifer Jencks	B-8 – Gazetteer – Capture user requirements (incl. SCUFN Sec.), develop improvements and general maintenance. Transition plan to be develop if needed. Critical and complex task.	43,000€/year. (See Doc. SCUFN30-07.1B)	
J3	Develop and make available public and management on-line interfaces to the Gazetteer	M		2014	2018	O	Dr Han/ /KHOA	B-8 - Gazetteer		
J4	Develop a S-100-based product specification (if confirmed) for Undersea Feature Names	M / L		2015	2019	O	Chair Project Team (Rowena Orok)	S-100, B-6 Harmonized definitions of generic terms across B-6, S-32, IHO GI Registry		
J5	Upgrade the quality of the geometry of major existing undersea features in the Gazetteer which are known as being inaccurate and ambiguous	M		2017	Permanent	P	SCUFN Members	B-8 - Gazetteer (Aim: 10 features / SCUFN Member / per year)		

1.2 SCUFN Meetings (IHO Task 3.8.1.4 refers)

Date	Location	Activity
16-20 June 2014	IHB, Monaco	27 th Meeting
12-16 October 2015	Niterói, Brazil	28 th Meeting

19-23 September 2016 Boulder, Colorado, USA 29th Meeting

2-6 October 2017 Genoa, Italy 30th Meeting

Chair: Hans-Werner Schenke Email: hwschenke@t-online.de
Vice-Chair: Yasuhiko Ohara Email: ohara@jodc.go.jp
Secretary: Yves Guillam Email: adcs@iho.int