

## SWPHC 3-year CB Plan (2018-2020)

Submission to CBSC (due 31 <sup>st</sup> March)	(submitted to CBSC13 in 2015 and approved)	(submitted to CBSC14 in 2016 and approved)	(submitted to CBSC15 in 2017 and approved)	2018 – CBSC16	2019 – CBSC17
Year of delivery	2016	2017	2018	2019	2020
<b>Regional SWPHC CB Activities (Funded by IHO CB fund – CBSC approved)</b>	<p>Samoa Technical Visit (LINZ) (planned Aug 2016) DONE</p> <p>2-Day Technical Workshop for PICTs in Formulating and Implementing Strategic Development Plans for Hydrography (planned 28-29 Nov 2016) DONE</p> <p>Technical Visit (Assessment &amp; Advice - Tuvalu (UKHO) (planned Jul/Aug 2016) DONE</p> <p>MSI Training (LINZ &amp; AMSA) (planned Aug 2016) DONE</p>	<p>SW Pacific Region Industry Survey Project (AU Hyd Soc, SPC &amp; UKHO) CANCELLED</p> <p>MBES Training for Fiji Hydrographic Office (UKHO) POSTPONED to 2018</p> <p>Solomon Islands Nautical Cartographer Development (AHS &amp; SIHU) CANCELLED</p>	<p><a href="#">2018 CBWP P-05</a> 1-Day Technical Workshop on Implementing Hydrographic Governance (linked with SWPHC15) <b>Priority #1</b></p> <p><a href="#">2018 CBWP P-11</a> MSI Regional Workshop (LINZ) (planned Aug 2018)</p> <p><a href="#">2018 CBWP A-04</a> Samoa Technical Implementation Visit (LINZ)</p> <p><a href="#">2018 CBWP A-05</a> Niue Technical Implementation Visit (LINZ)</p>	<p>2-Day Technical Workshop (linked with SWPHC16) <b>Priority #1</b></p> <p>+ Other projects to be formulated at SWPHC15 (Feb 2018) and CBWG in consultation with SWPHC members</p>	<p>2-Day Technical Workshop (linked with SWPHC17) <b>Priority #1</b></p> <p>MSI Training</p> <p>+ Other projects to be formulated at SWPHC16 (Feb/Mar 2019) and also by CBWG in consultation with SWPHC members</p>
<b>IHO CB Activities</b>	<p>IHO Cat A Hydrographic Surveyor [USM]</p> <p>IHO Cat B Nautical Cartography [UKHO]</p> <p>GEBCO Cat A Ocean Mapping [UNH]</p>		<p>IHO-ROK Cat A Hydrographic Surveyor <a href="#">IHO CL-53-2017</a> [USM]</p> <p>IHO-Nippon Cat B Nautical Cartography <a href="#">IHO CL-04-2018</a> [UKHO]</p> <p>GEBCO Cat A Ocean Mapping <a href="#">IHO CL17-2018</a> [UNH]</p>		<p>IHO Cat A Hydrographic Surveyor [USM]</p> <p>IHO Cat B Nautical Cartography [UKHO]</p> <p>GEBCO Cat A Ocean Mapping [UNH]</p>
<b>Non-IHO CB Activities</b>		<p>Regional Seminar on Safety of Navigation in the South West Pacific In-kind from IMO CANCELLED</p>			
<b>New Zealand Aid Programme - PRNI</b>					
<b>UKHO Programme - CME</b>					

**Notes:** IHO CB Phase 1 – available to all SWPHC; IHO CB Phase 2 & 3 – available to IHO MS; PCA to assist complete CB Submissions (forward to CB Coordinator)