

INTERNATIONAL HYDROGRAPHIC ORGANIZATION
Updated 2018 CBWP

Updated: 13/12/2018

IHO WP Element: Capacity Building Assessment - Technical and High-Level Visits					
No.	Events	Responsible	Budget	Status	Resources
A-01	Training Center Visits	EAtHC	20 000 €	Led by SHOM with UKHO During 2018 ONGOING	IHO
A-02	Technical Visit to Guatemala	MACHC	8 000 €	Led by USA/NGA 21-23 November 2018	IHO
A-03	Technical visit Georgia	MBSHC	2 500 €	Led by Italy and Ukraine 16-18 October 2018 DONE	IHO
A-04	Samoa Technical Implementation Visit	SWPHC	-	Postpone to 2019	-
A-05	Niue Technical Implementation Visit	SWPHC	-	Postpone to 2019	-
A-06	Technical Visit for Timor Leste	EAHC	-	Canceled	-
A-07	High-Level Visit to Albania	MBSHC	1 500 €	Led by IHO Secretariat Dates TBD	IHO
A-08	High-Level Visit to Angola	SAIHC	4 800 €	Led by IHO Secretariat with Brazil 25-28 September 2018 DONE	IHO
A-09	Needs Assessment Visit to Sudan	IMO, IHO and IALA	-	Jointly executed by IMO, IHO and IALA 21-26 April 2018 DONE	-
		-	36 800 €		

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
P-01	IHO-ROK Category "A" Programme	Secretariat	85 000 €	Led by USM, Hattiesburg, USA 1 August 2018-1 August 2019 DONE	ROK
P-02	ROK Category B Survey Programme (phase 1/2)	Secretariat	242 000 €	Led by KHOA, Busan, ROK 12 July-30 November 2018 DONE	ROK
P-03	IHO-Nippon Foundation CHART Project	Secretariat	194 514 €	Led by UKHO, Tauton, UK 3 September-14 December 2018 ONGOING	Nippon
P-04	Regional awareness seminar on maritime geospatial knowledge	EAtHC	20 000 €	Led by SHOM, Lagos, Nigeria 15-16 October 2018 DONE	ROK

INTERNATIONAL HYDROGRAPHIC ORGANIZATION
Updated 2018 CBWP

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
P-05	Technical Workshop on Implementing Hydrographic Governance	SWPHC	36 000 €	Led by LINZ, Nadi, Fiji 19-23 February 2018 DONE	IHO
P-06	Seminar on Raising Awareness of Hydrography	SAIHC	22 500 €	Led by UKHO, Victoria, Seychelles 27 August 2018 DONE	IHO
P-07	Phase 1 Skills Course	NIOHC	21 961 €	Led by UKHO, Goa, India 28 January-1 February 2019	IHO
P-08	Training Center Visits	EAthC	-	CANCELED (See A-01)	-
P-09	Seminar on Raising Awareness of Hydrography	MACHC	28 500 €	Led by UKHO, Cartagena, Colombia 26-27 November 2018 DONE	IHO
P-10	MSI Training Course	SWAtHC	22 200 €	Led by DHN, Niteroi, Brazil 16-18 October 2018 DONE	IHO
P-11	MSI Training Course	SWPHC	34 500 €	Led by LINZ, Wellington, NZ 6-9 August 2018 DONE	IHO
P-12	HydroMOWCA study follow-up	EAthC	3 000 €	Led by SHOM Dates	ROK
P-13	MSI E-learning guided session	EAthC	-	Postpone to 2019	-
P-14	Workshop on MSI	MBSHC	8 990 €	Led by ONHO, Istanbul, Turkey 11-13 September 2018 DONE	IHO
P-15	Survey specification e-learning guided session	EAthC	-	Postpone to 2019	-
P-16	MBES Processing and Data Basing Training for Mozambique	SAIHC	9 604 €	Led by UKHO, Maputo, Mozambique 11-26 November 2018 DONE	IHO
P-17	Port and Shallow Water Survey Course	SWAtHC	16 500 €	Led by SHN, Buenos Aires, Argentina 24-28 September 2018 DONE	IHO
P-18	Carto Production DB System Development Workshop	EAHC	23 050 €	Led by MSA, China 22-26 October 2018 DONE	IHO
P-19	Survey Technician training for Mauritius	NIOHC	5 800 €	Led by UKHO, Goa, India 22 October 2018 - 20 February 2019	IHO
P-20	MSI Training Course	EAHC	26 180 €	Led by Dates	IHO

INTERNATIONAL HYDROGRAPHIC ORGANIZATION
Updated 2018 CBWP

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
P-21	Workshop on LIDAR technology and methodology for shallow waters and coastline hydrographic surveys	SEPRHC	29 385 €	Led by INOCAR, Guayaquil, Ecuador 22-26 October 2018 DONE	ROK
P-22	Review of Basic Carto Workshop	EAHC	23 050 €	Led by Dates	IHO
P-23	MBES Processing	MACHC	21 367 €	Led by CIOH, Cartagena, Colombia 10-14 December 2018	IHO
P-24	Senior Survey Technician training for Mauritius	NIOHC	7 550 €	Led by UKHO, Goa, India 18 February - 6 July 2019	IHO
P-25	Development of a Regional MSDI Workshop	RSAHC	26 293 €		Not funded yet
P-26	Development of a Regional MSDI Workshop	SAIHC	31 072 €		Not funded yet
P-27	Workshop on MSDI implementation and development	SEPRHC	22 000 €		Not funded yet
P-28	MSDI and Data Management Workshop	SWAtHC	13 250 €		Not funded yet
P-29	Tides & Water Levels Workshop for Spanish Speakers	MACHC	24 154 €		Not funded yet
P-30	Port and Shallow Water Survey Course	MBSHC	8 000 €	Led by IIM, Genoa, Italy 17-21 September 2018 DONE	IHO
P-31	GEBCO Training Project	UNH	-	Led by UNH, Durham, USA August 2018-August 2019 DONE	In-kind from Nippon*
P-32	MBES training for Fiji (former 2017 CBWP P-10)	SWPHC	11 000 €	Led by UKHO, Suva, Fiji Dates	IHO
P-33	Use of GNSS for tide correction for survey (former 2017 CBWP P-18)	EAHC	16 760 €	Led by Indonesia 9-13 July 2018 DONE	IHO
	Subtotal of P (Provision)	-	1 034 180 €		

Resources:

IHO = IHO regular budget

ROK = IHO/ROK Programme of Technical Cooperation

Total	1 070 980 €	
IHO	380 312 €	Subtotal IHO

INTERNATIONAL HYDROGRAPHIC ORGANIZATION
Updated 2018 CBWP

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
Nippon = IHO-Nippon Foundation CHART Project		ROK	379 385 €	Subtotal ROK	
Nippon* = Nippon Foundation GEGCO Project		Nippon	194 514 €	Subtotal Nippon	
IMO = IMO Funding IHO in kind		Not funded	116 769 €	Not funded yet	