

Capacity Building Program for the Period 2024 , 2025 and 2026 RSAHC Region

2024

Activity	Beneficiaries Countries/ Territories	Responsible	Period	Obs.
Technical Implementation Visit	Iraq	RSAHCCB Coordinator	2024	New member of IHO in RSAHC Region
Technical Visit	Islamic republic of Iran	RSAHC CB Coordinator	2024	IHO Technical Visit
MSI Course	RSAHC & NIOHC Members	RSAHCCB Coordinator + NIOHC Coordinator	2024	Joint Activity Between RSAHC and NIOHC
Raising awareness workshop on S-100/S-101 (from 2021 P-11 and 2022 P-33)	RSAHC+ (NIOHC)	RSAHCCB Coordinator + NIOHC Coordinator	2024	Joint Activity Required for Development of S-100

2025

Activity	Beneficiaries Countries/ Territories	Responsible	Period	Obs.
Technical Visit	Kuwait	RSAHCCB Coordinator	1st. Half of 2025	According to Annex A to CB Plan, had no visit
S-101 Production Course	RSAHC & NIOHC Member States	NIOHC CB Coordinator	2025	Joint Activity Between RSAHC And NIOHC
MSDI and Database Management (5days)	RSAHC (& NIOHC) Member	RSAHC/NIOHC CB Coordinator	2025	In conjunction with NIOHC. To build on virtual MSDI Training delivered on Jan.2020
MBES Processing Course	RSAHC & NIOHC Member States	RSAHCCB Coordinator + NIOHC Coordinator	Second Half of 2025	In conjunction With NIOHC

2026

Activity	Beneficiaries Countries/ Territories	Responsible	Period	Obs.
S-57 to S-100 Conversion Course	RSAHCMS+ NIOHCMS	RSAHCCB Coordinator + NIOHC Coordinator	2026	Joint Activity Required for Development of S-100
Basic ENC Production Training	RSAHC & NIOHC Members	RSAHCCB Coordinator + NIOHC Coordinator	2026	UKHO has offered To provide 2 Training staff and training material (approx. Contribution €13,000)
Port and Shallow Water Survey Course (5 days)	RSAHC & NIOHC Members	RSAHCCB Coordinator	2026	To collaborate and Combine this proposal for RSAHC and NIOHC
Tides and Water Level Workshop	RSAHC & NIOHC Members	RSAHCCB Coordinator	2026	To collaborate and Combine this proposal for RSAHC and NIOHC