

INTERNATIONAL HYDROGRAPHIC ORGANIZATION
Updated 2020 CBWP

Updated: 05/06/2020

IHO WP Element: Capacity Building Assessment - Technical and High-Level Visits					
No.	Events	Responsible	Budget	Status	Resources
A-01	Technical Visit to Congo (former 2019 CBWP A-06)	EAtHC		POSTPONED	
A-02	Technical Visit to Bolivia	SWAtHC	2 880 €	Led by DHN Brazil September-October	IHO
A-03	Technical Visit to Comoros	SAIHC	5 000 €	Led by Date	Not funded yet
A-04	Technical Visit & Regional training center visit in Côte d'Ivoire	EAtHC		POSTPONED	
A-05	Technical Visit to Madagascar	SAIHC	5 000 €	Led by Date	Not funded yet
A-06	Technical Visit to Somalia	NIOHC	10 300 €	Led by Date	Not funded yet
A-07	Technical Visit to Sierre Leone	EAtHC	5 000 €	Led by UKHO October	Not funded yet
A-08	High Level and Technical Visit to Senegal	EAtHC		POSTPONED	
A-09	Technical Visit to Togo (former 2019 CBWP A-04)	EAtHC	9 000 €	Led by SHOM November	IHO
A-10	Technical Implementation Visit to Samoa (former 2019 CBWP A-01)	SWPHC		POSTPONED	
A-11	Technical Visit to Iran (former 2019 CBWP A-12)	RSAHC	3 000 €	Led by IHO Secretariat October-November	IHO
A-12	High-Level Visit to Panama	Secretariat	-	Led by IHO Secretariat 5-6 March DONE	IHO Budget
		-	40 180 €		

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
P-01	Hydrography survey programme (Category "A", USM, USA)	Secretariat	51 500 €	Led by USM, Hattiesburg, USA 1 August 2020-1 August 2021	ROK

INTERNATIONAL HYDROGRAPHIC ORGANIZATION
Updated 2020 CBWP

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
P-02	Nautical cartography programme (Category "B", KHOA, ROK)	Secretariat		POSTPONED	
P-03	Nippon Chart Project (Category "B", UKHO, UK)	Secretariat	265 291 €	Led by UKHO, Tauton, UK September-December	Nippon
P-04	Training for Trainers (TFT, KHOA, ROK)	EAHC		POSTPONED	
P-05	MSI & MSDI Regional Seminar	EAtHC	25 000 €	Led by Dates	IHO
P-06	Training for Trainers on MSI	SWPHC	3 300 €	Led by LINZ, Wollongong, Australia 01 January-11 February DONE	IHO
P-07	Phase 1 Skills Course	MACHC		CANCELED	
P-08	MSI Training Course	NIOHC		POSTPONED	
P-09	Technical Workshop on MSI for Managers & Disaster Framework for SWPHC	SWPHC	35 300 €	Led by LINZ, Wollongong, Australia 10-11 February DONE	IHO
P-10	Seminar on Raising Awareness of Hydrography	SWAtHC	4 370 €	Led by DHN, Niteroi, Rio de Janeiro, Brazil 10-11 March DONE	IHO
P-11	Tides Workshop for Spanish Speakers	MACHC	37 219 €	Led by NOAA November	IHO
P-12	Workshop on MSI	SEPRHC	29 740 €	Led by Dates	Not funded yet
P-13	MSI Workshop	SWAtHC	11 720 €	Led by DNH October-November	Not funded yet
P-14	Seminar on Raising Awareness of Hydrography	SAIHC	23 000 €	Led by Dates	Not funded yet
P-15	MSI Regional Wokshop	SWPHC		CANCELED	
P-16	Hydrography survey and Data Management for Disaster Relief	EAHC		CANCELED	
P-17	Seabed Classification Workshop	SWAtHC	21 400 €	Led by DNH October-November	Not funded yet

INTERNATIONAL HYDROGRAPHIC ORGANIZATION
Updated 2020 CBWP

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
P-18	Tidal Information Management Training	SWPHC		CANCELED	
P-19	Workshop "Update coastline for Nautical Cartography through the use of unmanned aera	SEPRHC	29 499 €	Led by Dates	Not funded yet
P-20	Data rescue promotion	EAtHC		CANCELED	
P-21	Seminar on Raising Awareness of Hydrography	MACHC	30 000 €	Led by UKHO November	Not funded yet
P-22	Workshop on Cartographic Data Management	MBSHC	20 000 €	Led by Dates	Not funded yet
P-23	MSDI Training Course	NIOHC	44 660 €	Led by Dates	Not funded yet
P-24	Basic ENC and ENC Production Course	RSAHC		POSTPONED	
P-25	Workshop on CSB	SEPRHC	29 740 €	Led by Dates	Not funded yet
P-26	MBES Processing	MACHC		CANCELED	
P-27	ENC Production and QA	RSAHC		POSTPONED	
P-28	Introduction to Tides and Water Levels Workshop	SAIHC	23 050 €	Led by Dates	Not funded yet
P-29	Seminar on S-100 Migration	EAHC		CANCELED	
P-30	MSDI Training Course	SAIHC	34 660 €	Led by Dates	Not funded yet
P-31	Evaluation on satellite image processing method for maritime detection	EAtHC		CANCELED	
P-32	Workshop on the regional MSDI	EAHC		CANCELED	
P-33	Technical Workshop on standardization in the use of software tools "CARIS COMPOSER Paper Chart"	SEPRHC	27 820 €	Led by Dates	Not funded yet

INTERNATIONAL HYDROGRAPHIC ORGANIZATION
Updated 2020 CBWP

IHO WP Element: Capacity Building Provision - Technical Workshops, Seminars, Courses					
No.	Events	Responsible	Budget	Status	Resources
P-34	ENC Production and QA	SWAtHC	15 000 €	Led by DNH October-November	Not funded yet
P-35	Workshop on S-100, S-1XX Products & E-Nav	MBSHC	28 300 €	Led by Dates	Not funded yet
P-36	Workshop on ENC Production and Quality Assessment	MBSHC	10 000 €	Led by Dates	Not funded yet
P-37	MSI Course	SAIHC		POSTPONED	
	Subtotal of P (Provision)	-	800 569 €		

Resources:

IHO = IHO regular budget

ROK = IHO/ROK Programme of Technical Cooperation

Nippon = IHO-Nippon Foundation CHART Project

Nippon* = Nippon Foundation GEGCO Project

IMO = IMO Funding IHO in kind

Total	840 749 €	
IHO	120 069 €	Subtotal IHO
ROK	51 500 €	Subtotal ROK
Nippon	265 291 €	Subtotal Nippon
Not funded	403 889 €	Not funded yet