

**2022**

<b>Activity</b>	<b>Beneficiaries Countries / Territories</b>	<b>Responsible</b>	<b>Period</b>	<b>Obs.</b>
<i>Technical Visit to Republic of Tanzania</i>	<i>Republic of Tanzania</i>	<i>SAIHC CB Coordinator</i>	<i>2022</i>	<i>Activity funded in 2020 – delivery postponed due to COVID. Resubmission for inclusion in 2022 workplan. Joint missions with IALA</i>
<i>Technical Visit to Madagascar</i>	<i>Madagascar</i>	<i>SAIHC CB Coordinator</i>	<i>2022</i>	<i>Activities resubmitted for inclusion in 2022 workplan, not delivered due to COVID. Activities A-10 &amp; A-11 in 2021 Workplan not delivered due to COVID. Costings have been reviewed.</i>
<i>Technical Visit to Comoros</i>	<i>Comoros</i>	<i>SAIHC CB Coordinator</i>	<i>2022</i>	
<i>Introduction to Tides and Levels Workshop</i>	<i>For identified coastal states</i>	<i>SAIHC CB Coordinator</i>	<i>2022</i>	<i>Delivery by SANHO</i>
<i>Hydrographic Awareness Seminar to precede the main SAIHC meeting</i>	<i>For identified coastal states</i>	<i>SAIHC CB Coordinator</i>	<i>2022</i>	
<i>MSI Training Course</i>	<i>For identified coastal states</i>	<i>SAIHC CB Coordinator/ WWNWS</i>	<i>2022</i>	<i>This activity was funded for delivery in 2020 but due to COVID-19 was not completed.</i>
<i>Mozambique ENC Training</i>	<i>Mozambique</i>	<i>Instituto Hidrográfico (IH)</i>	<i>2022</i>	<i>Activity funded in 2021 Workplan</i>
<i>Mozambique MBES Processing</i>	<i>Mozambique</i>	<i>Instituto Hidrográfico (IH)</i>	<i>2022</i>	<i>Request To be confirmed</i>

**2023**

<b>Activity</b>	<b>Beneficiaries Countries /</b>	<b>Responsible</b>	<b>Period</b>	<b>Obs.</b>
-----------------	--------------------------------------	--------------------	---------------	-------------



	<b>Territories</b>			
Technical Implementation Visits	For identified coastal states	SAIHC CB Coordinator		
MBES Processing	For identified coastal states	SAIHC CB Coordinator		
Hydrographic Awareness Seminar to precede the main SAIHC meeting	For identified coastal states	SAIHC CB Coordinator		
S10X Awareness	For identified Coastal States	SAIHC CB Coordinator		
Data Management	For identified Coastal States	SAIHC CB Coordinator		Suggested by SANHO