

SWPHC 3-year CB Plan (2021-2023)

Submission to CBSC (due 31st March)	(to be submitted to CBSC19 in 2021)	(submitted to CBSC18 in 2020 and approved)	(submitted to CBSC17 in 2019 and approved)	(submitted to CBSC16 in 2018 and approved)	(submitted to CBSC15 in 2017 and approved)	(submitted to CBSC14 in 2016 and approved)
Year of delivery	2022	2021	2020	2019	2018	2017
Regional SWPHC CB Activities (Funded by IHO CB fund – CBSC approved)	<p>Carry over if necessary: 2-Day Technical Workshop Hydrographic Governance (linked with SWPHC19) Priority #1</p> <p>Carry over if necessary: MSI Regional Workshop TBC</p> <p>Proposed New: Disaster Response Framework Workshop – Scenario Driven (linked with SWPHC19)</p>	<p>2-Day Technical Workshop Hydrographic Governance (linked with SWPHC18) - postponed Priority #1</p> <p>MSI Regional Workshop - postponed</p> <p>+ Other projects to be formulated at SWPHC18 (Feb 2020)</p>	<p>2020 CBWP P-09 2-Day Technical Workshop on MSI for Managers & Disaster Framework for SWPHC (linked with SWPHC17) DONE</p> <p>2020 CBWP P-06 Training for Trainers on MSI DONE</p> <p>2020 CBWP A-10 Technical Implementation Visit to Samoa (former 2019 CBWP A-01)</p>	<p>2019 CBWP P-12 2-Day Technical Workshop on Disaster Response Planning & Data Discovery (linked with SWPHC16) Priority #1 DONE</p> <p>2019 CBWP A-03 Technical Assessment & advice visit to Palau & Marshall (NGA) DONE</p> <p>2019 CBWP A-02 Technical Implementation Visit to Niue (former 2018 CBWP A-05) DONE</p> <p>2019 CBWP A-01 Technical Implementation Visit to Samoa (former 2018 CBWP A-04) POSTPONED to 2020</p>	<p>2018 CBWP P-05 1-Day Technical Workshop on Implementing Hydrographic Governance (linked with SWPHC15) Priority #1 DONE</p> <p>2018 CBWP P-11 MSI Regional Workshop (LINZ) (planned Aug 2018) DONE</p> <p>2018 CBWP A-04 Samoa Technical Implementation Visit (LINZ) POSTPONED to 2019</p> <p>2018 CBWP A-05 Niue Technical Implementation Visit (LINZ) POSTPONED to 2019</p>	<p>SW Pacific Region Industry Survey Project (AU Hyd Soc, SPC & UKHO) CANCELLED</p> <p>MBES Training for Fiji Hydrographic Office (UKHO) CANCELLED</p> <p>Solomon Islands Nautical Cartographer Development (AHS & SIHU) CANCELLED</p>
IHO MS CB Activities		<p>IHO-ROK Cat A Hydrographic Surveyor [USM] IHO CL-34/20 by 19 Feb 2021</p> <p>IHO-Nippon Foundation Geospatial Marine Analysis and Cartography (GEOMAC) Project, [UKHO] IHO CL08/21 TBD Sep 2021</p>	<p>IHO-Nippon Foundation ,Geospatial Marine Analysis and Cartography (GEOMAC) Project, [UKHO] IHO CL09/20 by 6 April 2020</p> <p>IHO-ROK Cat A Hydrographic Surveyor [USM] IHO CL-49/19 by 17 Feb 2020</p>	<p>IHO-Nippon Cat B Nautical Cartography [UKHO] IHO CL04/19 by 29 March 2019</p>	<p>IHO-ROK Cat A Hydrographic Surveyor IHO CL-53-2017 [USM]</p> <p>IHO-Nippon Cat B Nautical Cartography IHO CL-04-2018 [UKHO]</p>	
Non-IHO CB Activities	<p>International Hydrographic Management Engineering Program (IHMEP), CAT B, [U.S. Navy} Feb – Aug 2022</p>	<p>GEBCO TRAINING PROJECT [UNH] IHO CL11/20 by 30 April 2021</p>	<p>GEBCO TRAINING PROJECT [UNH] IHO CL11/20 by 31 March 2020</p>	<p>GEBCO Cat A Ocean Mapping [UNH] IHO CL12/19 by 29 Mar 2019</p>	<p>GEBCO Cat A Ocean Mapping IHO CL17-2018 [UNH]</p>	<p>Regional Seminar on Safety of Navigation in the South West Pacific In-kind from IMO CANCELLED</p>
New Zealand Aid Programme - PRNI						
UKHO Programme - CME						

Notes: IHO CB Phase 1 – available to all SWPHC; IHO CB Phase 2 & 3 – available to IHO MS; PCA to assist complete CB Submissions (forward to CB Coordinator)

SWPHC 3-year CB Plan (2021-2023)



Submission to CBSC (due 31st March)	(submitted to CBSC13 in 2015 and approved)					
Year of delivery	2016					
Regional SWPHC CB Activities (Funded by IHO CB fund – CBSC approved)	Samoa Technical Visit (LINZ) (planned Aug 2016) DONE 2-Day Technical Workshop for PICTs in Formulating and Implementing Strategic Development Plans for Hydrography (planned 28-29 Nov 2016) DONE Technical Visit (Assessment & Advice - Tuvalu (UKHO) (planned Jul/Aug 2016) DONE MSI Training (LINZ & AMSA) (planned Aug 2016) DONE					
IHO MS CB Activities	IHO Cat A Hydrographic Surveyor [USM] IHO Cat B Nautical Cartography [UKHO]					
Non-IHO CB Activities	GEBCO Cat A Ocean Mapping [UNH]					
	New Zealand Aid Programme – PRNI?					
	UKHO Programme – CME?					

Notes: IHO CB Phase 1 – available to all SWPHC; IHO CB Phase 2 & 3 – available to IHO MS; PCA to assist complete CB Submissions (forward to CB Coordinator)