

SWPHC 3-year CB Plan (2024-2026)

Submission to CBSC (due 31 st March)	(to be submitted to CBSC23 in 2025)	(submitted to CBSC22 in 2024)	(submitted to CBSC21 in 2023 and approved)	(submitted to CBSC20 in 2022 and approved)	(submitted to CBSC19 in 2021 and approved)	(submitted to CBSC18 in 2020 and approved)
Year of delivery	2026	2025	2024	2023	2022	2021
Regional SWPHC CB Activities (Funded by IHO CB fund – CBSC approved)	TBD	2-Day Technical Workshop on Contracts and Maritime Law (linked with SWPHC22)	Request carry over approval from 2021: Workshop on Disaster Response – Scenario Driven icw SWPHC21 Priority #1	Carry over approval from 2020: 2-Day Technical Workshop Hydrographic Governance icw SWPHC20 Priority #1 MSI Regional Workshop Priority #1	Carry over approval from 2020: Virtual MSI Regional Workshop Priority #1 Carry over approval from 2020 and postpone: 2-Day Technical Workshop Hydrographic Governance Newly approved, carry over, postpone: Workshop on Disaster Response – Scenario Driven	2-Day Technical Workshop Hydrographic Governance (linked with SWPHC18) - postponed MSI Regional Workshop - postponed + Other projects to be formulated at SWPHC18 (Feb 2020)
IHO MS CB Activities	IHO-ROK Cat A Hydrographic Surveyor [USM]; Aug 2026 IHO-Nippon Foundation (GEOMAC) Project, [UKHO]; Aug 2026 JICA CAT-B Training Course	IHO-ROK Cat A Hydrographic Surveyor [USM]; Aug 2025 IHO-Nippon Foundation (GEOMAC) Project, [UKHO]; Aug 2025 JICA CAT-B Training Course SWPHC Hydrographic Leaders Program (Cohort 2)	IHO-ROK Cat A Hydrographic Surveyor [USM]; Aug 2024 IHO-Nippon Foundation (GEOMAC) Project, [UKHO]; Graduate Aug 2024 JICA CAT-B Training Course S-100 Workshop (Virtual) SWPHC Hydrographic Leaders Program (Cohort 2)	IHO-ROK Cat A Hydrographic Surveyor [USM]; Aug 2023 IHO-Nippon Foundation (GEOMAC) Project, [UKHO]; Aug 2023 UKHO Online	IHO-ROK Cat A Hydrographic Surveyor [USM] IHO CL-30/21 IHO-Nippon Foundation (GEOMAC) Project, [UKHO]; IHO CL08/22 by 15 Apr 2022; Convene Aug – Dec 2022 SWPHC Hydrographic Leaders Program (Cohort 1) UKHO Online	IHO-ROK Cat A Hydrographic Surveyor [USM] IHO CL-34/20 by 19 Feb 2021 IHO-Nippon Foundation Geospatial Marine Analysis and Cartography (GEOMAC) Project, [UKHO]; IHO CL08/21 TBD Sep 2021
Non-IHO CB Activities	International Hydrographic Management Engineering Program (IHMEP), CAT B, [U.S. Navy} Feb – Aug 2025	International Hydrographic Management Engineering Program (IHMEP), CAT B, [U.S. Navy} Feb – Aug 2025	International Hydrographic Management Engineering Program (IHMEP), CAT B, [U.S. Navy} Feb – Aug 2024	International Hydrographic Management Engineering Program (IHMEP), CAT B, [U.S. Navy} Feb – Aug 2023	International Hydrographic Management Engineering Program (IHMEP), CAT B, [U.S. Navy} Feb – Aug 2022	GEBCO TRAINING PROJECT [UNH] IHO CL11/20 by 30 April 2021
New Zealand Aid Programme - PRNI						
UKHO Programme - CME						

Notes: IHO CB Phase 1 – available to all SWPHC; IHO CB Phase 2 & 3 – available to IHO MS; PCA to assist complete CB Submissions (forward to CB Coordinator)

SWPHC 3-year CB Plan (2024-2026)

Submission to CBSC (due 31 st March)	(submitted to CBSC17 in 2019 and approved)	(submitted to CBSC16 in 2018 and approved)	(submitted to CBSC15 in 2017 and approved)	(submitted to CBSC14 in 2016 and approved)	(submitted to CBSC13 in 2015 and approved)	
Year of delivery	2020	2019	2018	2017	2016	
Regional SWPHC CB Activities (Funded by IHO CB fund – CBSC approved)	2020 CBWP P-09 2-Day Technical Workshop on MSI for Managers & Disaster Framework for SWPHC (linked with SWPHC17) DONE 2020 CBWP P-06 Training for Trainers on MSI DONE 2020 CBWP A-10 Technical Implementation Visit to Samoa (former 2019 CBWP A-01)	2019 CBWP P-12 2-Day Technical Workshop on Disaster Response Planning & Data Discovery (linked with SWPHC16) Priority #1 DONE 2019 CBWP A-03 Technical Assessment & advice visit to Palau & Marshall (NGA) DONE 2019 CBWP A-02 Technical Implementation Visit to Niue (former 2018 CBWP A-05) DONE 2019 CBWP A-01 Technical Implementation Visit to Samoa (former 2018 CBWP A-04) POSTPONED to 2020	2018 CBWP P-05 1-Day Technical Workshop on Implementing Hydrographic Governance (linked with SWPHC15) Priority #1 DONE 2018 CBWP P-11 MSI Regional Workshop (LINZ) (planned Aug 2018) DONE 2018 CBWP A-04 Samoa Technical Implementation Visit (LINZ) POSTPONED to 2019 2018 CBWP A-05 Niue Technical Implementation Visit (LINZ) POSTPONED to 2019	SW Pacific Region Industry Survey Project (AU Hyd Soc, SPC & UKHO) CANCELLED MBES Training for Fiji Hydrographic Office (UKHO) CANCELLED Solomon Islands Nautical Cartographer Development (AHS & SIHU) CANCELLED	Samoa Technical Visit (LINZ) (planned Aug 2016) DONE 2-Day Technical Workshop for PICTs in Formulating and Implementing Strategic Development Plans for Hydrography (planned 28-29 Nov 2016) DONE Technical Visit (Assessment & Advice - Tuvalu (UKHO) (planned Jul/Aug 2016) DONE MSI Training (LINZ & AMSA) (planned Aug 2016) DONE	
IHO MS CB Activities	IHO-Nippon Foundation ,Geospatial Marine Analysis and Cartography (GEOMAC) Project, [UKHO] IHO CL09/20 by 6 April 2020 IHO-ROK Cat A Hydrographic Surveyor [USM] IHO CL-49/19 by 17 Feb 2020	IHO-Nippon Cat B Nautical Cartography [UKHO] IHO CL04/19 by 29 March 2019	IHO-ROK Cat A Hydrographic Surveyor IHO CL-53-2017 [USM] IHO-Nippon Cat B Nautical Cartography IHO CL-04-2018 [UKHO]		IHO Cat A Hydrographic Surveyor [USM] IHO Cat B Nautical Cartography [UKHO]	
Non-IHO CB Activities	GEBCO TRAINING PROJECT [UNH] IHO CL11/20 by 31 March 2020	GEBCO Cat A Ocean Mapping [UNH] IHO CL12/19 by 29 Mar 2019	GEBCO Cat A Ocean Mapping IHO CL17-2018 [UNH]	Regional Seminar on Safety of Navigation in the South West Pacific In-kind from IMO CANCELLED	GEBCO Cat A Ocean Mapping [UNH]	
	New Zealand Aid Programme – PRNI?					
	UKHO Programme – CME?					

Notes: IHO CB Phase 1 – available to all SWPHC; IHO CB Phase 2 & 3 – available to IHO MS; PCA to assist complete CB Submissions (forward to CB Coordinator)