

Capacity Building Program for the period 2024-2026

2024

Activity	Beneficiaries Countries / Territories	Responsible	Period	Obs.
Seminar on Raising Awareness of Hydrography	For identified coastal states	NIOHC CB Coordinator	2024	Cancelled. Funded to precede NIOHC23 meeting, May 2024 (Thailand)
MSI Course	For identified coastal states	NIOHC CB Coordinator	2024	Funded. Phase 1 activity in conjunction with RSAHC. To build on course delivered in 2023 to build regional capability and support succession planning and improve safety of navigation in the region. Dates to be confirmed
S101 Production Course (S-57 – S100)	For identified coastal states and neighbouring RHCs	NIOHC CB Coordinator	2024	Unfunded. Phase 3 activity required for regional preparation and development for S-100. Combined Course with RSAHC
MSDI and Database Management (5 days)	For identified coastal states	NIOHC CB Coordinator	2024	Unfunded In conjunction with RSAHC. To build on virtual MSDI Training delivered Jan 2020 with face-to-face course on MSDI management and data structures – Will focus on MSDI for Seminar

2025

Activity	Beneficiaries Countries / Territories	Responsible	Period	Obs.
Technical Implementation Visits	For identified coastal states	NIOHC CB Coordinator	2025	As requested directly to CB Coordinator or via National Report. None were requested.
Hydrographic Awareness Seminar	For identified coastal states	NIOHC CB Coordinator	2025	To share regional knowledge and support engagement
S101 Production Course (S-57 – S100)	For identified coastal states and neighbouring RHCs	NIOHC CB Coordinator	2025	RESUBMIT - Phase 3 activity required for regional preparation and development for S-100. Combined Course with RSAHC
Marine Spatial Planning	For identified Coastal states and neighbouring RHCs	NIOHC CB Coordinator	2025	Proposed by Bangladesh at NIOHC22
SDB workshop	For identified coastal states	NIOHC CB Coordinator	2025	Workshop on SDB application. Not submitted for funding will seek to hold a VTC workshop
Autonomous Vessels Workshop	For identified coastal states	NIOHC CB Coordinator NIOHC MS and AM	2025	From NIOHC23 meeting. ½ day workshop to discuss the application of this survey tech. and sharing of knowledge. Due to time not submitted for funding in 2025 so will not be a funded activity unless the Seminar is successfully funded.

2026

Activity	Beneficiaries Countries / Territories	Responsible	Period	Obs.
Technical Implementation Visits	For identified coastal states	NIOHC CB Coordinator	2026	As requested directly to CB Coordinator or via National Report
MSI Training Course	For identified coastal states	NIOHC CB Coordinator	2026	Scheduled for October 2023. To be delivered in conjunction with SAIHC activity and with RSAHC
Seminar on Raising Awareness of Hydrography	For identified coastal states	NIOHC CB Coordinator	2026	To be held prior to NIOHC plenary meeting dates to be confirmed
<i>MSDI</i>	<i>For identified coastal states</i>	<i>NIOHC CB Coordinator</i>	<i>2026</i>	<i>Consider Bangladesh</i>

				<i>request in NR at NIOHC23.</i>
--	--	--	--	----------------------------------