

# Work Item A

## B-12 Review Process

Report to CSBWG15

Guillaume Morissette

Work Item Lead



**IHO**

International  
Hydrographic  
Organization



IHO

# Work Item Update

International  
Hydrographic  
Organization

Update of current listed sub work items plus any changes/additions/deletions to those items

<b>Work Item</b>	<b>Title</b>	<b>Priority</b> <i>H-high</i> <i>M-medium</i> <i>L-low</i>	<b>Next milestone</b>	<b>Start Date</b>	<b>End Date</b>	<b>Status</b> <i>P-planned O-ongoing</i> <i>C-completed</i> <i>S-Superseded</i>	<b>Contact Person(s)</b>	<b>Related Pubs / Standard</b>	<b>Remarks</b>
A-1	Review B-12 Edition 3.0.0	M	Identify review cycle	2023	August 2023	P	CIDCO/G Morissette	B-12 Edition 3.0.0	
A-2	Capture suggested updates to B-12 Edition 3.0.0	M	Consolidate and share suggestions	2023	August 2023	P	CIDCO/G Morissette	B-12 Edition 3.0.0	Discussion topic at CSBWG15



IHO

# Key Activities

International  
Hydrographic  
Organization

## Consultations regarding a governance structure proposal

### Key Elements:

- IHO Published document conformity appears rigid
- Distribution through Github allows for optimal
- A committee-based structure would ensure adequate representation of the various stakeholders
  - HOs
  - Industry
  - Research & Academia



IHO

# Issues/Risks/Concerns

International  
Hydrographic  
Organization

Description of any current or anticipated issues/risks/concerns

- Unequal resources
- Limited time to discuss B-12
- Limited representation from HOs/Industry/Research and Academia
- Technological gap with regards to using GitHub



IHO

# Requests to CSBWG

International  
Hydrographic  
Organization

- Validate the committee-based approach with CSBWG
- Request volunteers to help for the first committee:
  - HOs
  - Industry
  - Research & Academia



IHO

# Upcoming Work

International  
Hydrographic  
Organization

- First committee meeting
- First draft of the review lifecycle
- IHO Publication formatting conformity on Github