

1.1. IHO-IOC GEBCO Sub-Committee for Regional Undersea Mapping (SCRUM) Work Plan 2020-2021

1.1 SCRUM Tasks

B	Ensure conduct of SCRUM meeting in 2019_(IHO Task 3.6.1)
D	Encourage the contribution of bathymetric data to the IHO DCDB (IHO Task 3.6.3), identify priority areas for regional mapping and promote data contribution through GEBCO participation in IHO/IOC RHCs Regional meetings Meetings
E	Maintain IHO bathymetric publications (IHO Task 3.6.6) including: B-4, B-9, B-10 and B-11
GH	Ensure IHO-IOC GEBCO Web site is kept current and updated regularly (IHO Task 3.6.8)
K	Provide scientific support and advice to Seabed 2030 Project Director, RDACCs and GDACC

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Funding Bid (€)	GGC Decision
B	Ensure conduct of annual SCRUM meeting	H	Report of SCRUM meeting to GGC	2020	2020	P	Chair SCRUM			
D1	Encourage the contribution of bathymetric data to the IHO DCDB	H		Continuous		O	All members of GEBCO GC through the Chair			
D2	Identify priority areas for regional mapping and support the organization of regional mapping projects.	H		Continuous		O	Chair SCRUM			
D3	Promote data contribution through GEBCO participation in RHCs and IOC regional meetings	H	Identify GEBCO colleagues who are able to attend meetings in 2019 – 2020	Continuous		O	All members of GEBCO GC through the Chair		15,000	
D4	Promote data contribution by supporting participation at Regional Mapping MeetingsSupport participation at Regional Mapping Meetings— Capacity Building	H	Provide partial support, as needed, for individuals to participate in regional mapping meetings	2019 Continuuous	2020	P	Chair SCRUM		40,000	

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Funding Bid (€)	GGC Decision
D5	Develop material to highlight activities and initiatives <u>including up to date GEBCO slide deck</u>	H		Continuous		P	Chair SCRUM <u>in coordination with Chair SCOPE and with input from Seabed 2030 Project Team</u>	Coordinated with Chair-OWG	<u>10,000</u>	
D6	<u>Develop communication messages for IHO & IOC to facilitate increasing the support of coastal states to provide and release data from within their waters of national jurisdiction.</u> <u>Gather input from regarding stakeholder needs via regional engagement</u>	H		<u>2019</u>	<u>2020</u>	<u>P</u>	<u>All members of GGC through the Chair*</u>			
				<u>2019</u>	<u>2020</u>	<u>P</u>	<u>All members of GGC through the Chair*</u>			
D7	<u>Work with Seabed 2030 GDACC to develop metrics of completeness for RHCs</u>	H		<u>2019</u>	<u>2020</u>	<u>P</u>	<u>GDACC through the Chair*</u>			
D8	<u>Work with Seabed 2030 RDACCs and GDACC to ensure that reasons for embargo and/or no public access are captured and articulated to IHO/IOC</u>	H		<u>2019</u>	<u>2020</u>	<u>P</u>	<u>RDACCs and GDACC through Chair*</u>			
D9	<u>Gather input about IBC status and plans</u>	H		<u>2019</u>	<u>2020</u>	<u>P</u>	<u>SCRUM through Chair</u>			

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Funding Bid (€)	GGC Decision
E	Maintain IHO bathymetric publications	M	Update GEBCO global 30 arc-second grid with new compilations	Continuous	Continuous	O	All members of GEBCO GC through the Chair			
		H	Update GEBCO World Map to included updated versions of GEBCO grid and adopted undersea feature names from SCUFN.	2016	2017	O	Chair SCRUM			
		M		2017	2018	O	Chairs SCRUM/SCUFN	B-4 - Information concerning recent bathymetric data		
		L						B-9 - GEBCO digital atlas		
		M						B-6 – Standardization of undersea feature names B-8 - Gazetteer B-9 - GEBCO digital atlas		
		M		Continuous	Continuous	O		B-10 - The history of GEBCO B-11 - GEBCO Cookbook		

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Funding Bid (€)	GGC Decision
GH	Review and Update IHO-IOC GEBCO and Seabed 2030 Websites	M	Update website with meeting documents and information pertaining to SCRUM activities Validate members and contact information for SCRUM, TSCOM, and SCOPE Review and maintain all working links	Continuous		P	BODC			
				Continuous		P	Chairs SCRUM, TSCOM, SCOPE			
				Continuous		P	Chair SCRUM, BODC			
JK	Support SB2030 RDACCs	H	Provide scientific expertise, regional connections and outreach support	2018	2030	P	Chairs of TSCOM, SCRUM SCUFN, Outreach WG	To support participation in Seabed 2030 regional mapping meetings		

1.2 SCRUM Meetings (IHO Task 3.6.1 refers)

Date	Location	Activity
7&9 October 2013	Venice, Italy	1 st Meeting
11-13 December 2014	Mountain View, California, USA	2 nd Meeting
5-7 October 2015	Kuala Lumpur, Malaysia	3 rd Meeting
10-12 October 2016	Viña del Mar, Chile	4 th Meeting
13-14 November 2017	Busan, Korea	5 th Meeting
5-6 November 2018	Canberra, Australia	6 th Meeting
4-5 November 2019	Portsmouth, NH, USA	7 th Meeting

Chair: Vicki Ferrini
Vice-Chair: Aileen Bohan
Secretary: David Wyatt

Email: ferrini@ldeo.columbia.edu
Email: aileenbohan@gmail.com
Email: adso@iho.int