

IHO-IOC GEBCO SCOPE Work Plan 2022-2023

1.1 SCOPE Tasks

B	Ensure conduct of SCOPE meeting in 2022(IHO Task 3.6.1)
G	Contribute to outreach and education about ocean mapping (IHO Task 3.6.7) by development of outreach and educational materials and printing of IHO-IOC GEBCO World Map
I1	Develop short course and course material on compiling digital bathymetric models (DBMs) to be included in GEBCO from a heterogeneous bathymetric source database (IHO Task 3.6.9)
I2	Develop an Outreach and Public Engagement Strategic Plan
I3	Develop a Communications Matrix and Best Practices among the GEBCO community
I4	Implement utilities to improve SCOPE communications
I5	Brand/Identity of GEBCO

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Funding Bid (€)	GGC Decision
B	Ensure conduct of annual SCOPE meeting	H	Report of SCOPE meeting to GGC	2022	-	O	Chair of SCOPE			
G1	Contribute to outreach and education about ocean mapping (IHO Task 3.6.7) by development of outreach and educational materials and printing of IHO-IOC GEBCO World Map			2021	2022	O	Eunmi Chang			
I1	Update GEBCO Publication B10 for GEBCO 120th year celebration	H		2024	2023	P	Hyo Sung		(2,000)	
	Include additional chapter for B10	H		2022			Eunmi Chang			
	ArcGIS Story Map of GEBCO	M		2022			Jaya Roperez			
I2	Develop an Outreach and Public Engagement Strategic Plan	H	Requirements, Engagement of vendors, Award, Draft, Completion	2022	2023	P	SCOPE Action Pod (TBD) Tim Kearns		15,000	

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Funding Bid (€)	GGC Decision
13	Develop a Communications Matrix and Best Practices among the GEBCO community	H	Engagement with other GEBCO groups (subcommittees, Seabed 2030, GGC, IHO, etc.)	2022		P	Tim Kearns			
14	External Relations and Communications	H	Draft and update strategy plan	2019	2025	P	Eunmi Chang Tim Kearns			
	Development of GEBCO master slide	H		2020	2021	C	Eunmi Chang			
	Social Media Review, Plan, Schedule Development	H	Analysis, Plan, Schedule, Team	2022		O	SCOPE Action Pod (TBD) or external consultant		2,000	
	Attending scientific conferences	M		2019	-	O	Chair and Vice Chair			
	Support organisation and running Map the Gaps symposium	H	Location/Date selection, schedule, agenda, execution, conclusion	2022	-	O	Map the Gaps & Symposium Conveners Tim Kearns et al.		20,000	
15	Implement utilities to improve SCOPE communications	H	Identify SaaS based tools for more efficient execution of SCOPE communications and tasks.	2022		P	SCOPE Action Pod (TBD)		1,000	
16	Brand/Identity of GEBCO	M	Review, requirements, engagement, analysis/reporting, summary	2022		P	Tim Kearns		5,000	

1.2 GGC Meetings (IHO Task 3.6.1 refers)

Date	Location	Activity
7-11 October 2013	Venice, Italy	1 st Meeting
13-15 June 2014	IHB, Monaco	2 nd Meeting

5-9 October 2015	Kuala Lumpur, Malaysia	3 rd Meeting
10-11 October 2016	Viña del Mar, Chile	4 th Meeting
13-14 November 2017	Busan, Korea	5 th Meeting
5-6 November 2018	Canberra, Australia	6 th Meeting
4-5 November 2019	Portsmouth, NH, USA	1 st Meeting
11-15 January 2021	Remote VTC	2 nd Meeting
xx May 2021	Remote VTC	3 rd Meeting
2-4 February 2022	Remote VTC	4 th Meeting

Chair: Tim Kearns
Vice-Chair: Eunmi Chang
Secretary: Sam Harper

Email: tim@glos.org
Email: emchang21@gmail.com
Email: samuel.harper@iho.int