

1.1. IHO-IOC GEBCO Sub-Committee for Regional Undersea Mapping (SCRUM) Work Plan 2022-2023

1.1 SCRUM Tasks

B	Ensure conduct of SCRUM meeting in 2022(IHO Task3.6.1)
D	Encourage the contribution of bathymetric data to the IHO DCDB (IHO Task 3.6.3), identify priority areas for regional mapping and promote data contribution through GEBCO participation in IHO/IOC Regional Meetings
E	Maintain IHO bathymetric publications (IHO Task 3.6.6) including: B-4, B-9, B-10 and B-11
H	Ensure IHO-IOC GEBCO Web site is kept current and updated regularly (IHO Task 3.6.8)
K	Provide scientific support and advice to Seabed 2030 Project Director, RDACCs and GDACC

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Funding Bid (€)	GGC Decision
B	Ensure conduct of annual SCRUM meeting	H	Report of SCRUM meeting to GGC	2022	2023	P	Chair SCRUM			
D1	Encourage the contribution of bathymetric data to the IHO DCDB	H		Continuous		O	All members of GEBCO GC through the Chair			
D2	Identify priority areas for regional mapping and support the organization of regional mapping projects.	H		Continuous		O	Chair SCRUM			
D3	Promote data contribution through GEBCO participation in RHCs and IOC regional meetings	H	Identify GEBCO colleagues who are able to attend meetings in 2022-2023	Continuous		O	All members of GEBCO GC through the Chair		10,000	10,000
D4	Promote data contribution by supporting participation at Regional Mapping Meetings	H		Continuous		O	Chair SCRUM			

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Funding Bid (€)	GGC Decision
D5	Develop and make publicly available materials to highlight and foster regional activities and initiatives including up to date GEBCO slide deck virtual engagement materials such as videos of presentations.	H	Posting of videos on the SCRUM Youtube Channel Delivery of Russian language slide deck	Continuous		O	Chair SCRUM in coordination with Chair SCOPE and with input from Seabed 2030 Project Team		6,000	6,000
D6	Develop and refine messaging for IHO & IOC to facilitate increasing the support of coastal states to provide and release data from within their waters of national jurisdiction. Gather input from regarding stakeholder needs via regional engagement	H	Coordinated submission to IOC's State of the Ocean report	Continuous Continuous		O O	All members of GGC through the Chair* All members of GGC through the Chair*			
D7	Work with Seabed 2030 GDACC to update metrics of completeness for RHCs and put on SCRUM web pages	H		2019	2023	P	GDACC through the Chair*			
D8	Work with Seabed 2030 RDACCs and GDACC to ensure that reasons for embargo and/or no public access are captured and articulated to IHO/IOC	H		2019	2023	P	RDACCs and GDACC through Chair*			
D9	Gather input about IBC status and plans	H	Meeting between Vice-chair and IBCSEP to encourage reinitialisation	2019	2023	P	SCRUM through Chair			
D10	Convene SCRUM-focused sessions of a webinar series in conjunction with Seabed 2030 and Map the Gaps	H		2021	2023	P	Chairs of Sub-Committees, Seabed 2030 Project, and Map the Gaps			

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Funding Bid (€)	GGC Decision
E	Maintain IHO bathymetric publications	M	Update GEBCO global 30 arc-second grid with new compilations	Continuous	Continuous	O	All members of GEBCO GC through the Chair	B-4 - Information concerning recent bathymetric data		
		H	Update GEBCO World Map to included updated versions of GEBCO grid and adopted undersea feature names from SCUFN.	2016	2023	O	Chair SCRUM	B-9 - GEBCO digital atlas		
		M		2017	2023	O	Chairs SCRUM/SCUFN	B-6 – Standardization of undersea feature names		
		L						B-8 - Gazetteer B-9 - GEBCO digital atlas		
		M						B-10 - The history of GEBCO		
		M		Continuous	Continuous	O		B-11 - GEBCO Cookbook		

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Funding Bid (€)	GGC Decision
H	Review and Update IHO-IOC GEBCO and Seabed 2030 Websites	M	Update website with meeting documents and information pertaining to SCRUM activities Validate members and contact information for SCRUM, TSCOM, and SCOPE Review and maintain all working links	Continuous		P	BODC			
				Continuous		P	Chairs SCRUM, TSCOM, SCOPE			
				Continuous		P	Chair SCRUM, BODC			
K	Support SB2030 RDACCs	H	Provide scientific expertise, regional connections and outreach support	2018	2030	P	Chairs of TSCOM, SCRUM SCUFN, Outreach WG			

1.2 SCRUM Meetings (IHO Task 3.6.1refers)

Date	Location	Activity
7&9October 2013	Venice, Italy	1 st Meeting
11-13December 2014	Mountain View, California, USA	2 nd Meeting
5-7 October 2015	Kuala Lumpur, Malaysia	3 rd Meeting
10-12 October 2016	Viña del Mar, Chile	4 th Meeting
13-14 November 2017	Busan, Korea	5 th Meeting
5-6 November 2018	Canberra, Australia	6 th Meeting
4-5 November 2019	Portsmouth, NH, USA	7 th Meeting
11-15 January 2021	Remote VTC	8 th Meeting
2&11 November 2021	Remote VTC	9 th Meeting

Chair: Aileen Bohan
Vice-Chair: Hugo Montoro
Secretary: Sam Harper

Email: aileenbohan@gmail.com
Email: hdmontoro@gmail.com
Email: samuel.harper@iho.int