

## IHO-IOC GEBCO Guiding Committee (GGC) Work Plan 2022-2023

### GGC Tasks

- A Organise and conduct GGC 39 meeting in 2022 (IHO Task 3.6.1)
- B Ensure conduct of TSCOM, SCRUM, SCOPE and SCUFN meetings in 2022 (IHO Tasks 3.6.1)
- C Ensure effective operation of IHO DCDB (IHO Task 3.6.2)
- D Ensure the delivery of the SCUFN Work Plan
- E Ensure the delivery of the TSCOM Work Plan
- F Ensure the delivery of the SCRUM Work Plan
- G Ensure the delivery of the SCOPE Work Plan
- H Ensure the development of a SCET Work Plan
- I Liaise with and provide support to Seabed2030 project (IHO Task 3.6.5)
- J Conduct GEBCO Governance Review
- K Develop GEBCO Strategic Plan

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Funding Bid (€)	Approved Funding (€)
A	Organise and conduct GGC39 meeting	H		2022	2023	P	Chair GGC Sec		0	0
B	Ensure conduct of TSCOM, SCRUM, SCOPE, SCUFN and SCET meetings	H		2022	2023	P	Chair GGC, Chair, TSCOM, Chair SCRUM, Chair SCOPE and Chair SCUFN		0	0
C	Ensure effective operation of IHO DCDB	H		Continuous		O	Director DCDB	See TSCOM Work Plan	0	0

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Funding Bid (€)	Approved Funding (€)
D	Ensure the delivery of the SCUFN Work Plan (Annex x)	H		Continuous		O	GGC + SCUFN Chair		15,000	15,000
E	Ensure the delivery of the TSCOM Work Plan (Annex x)	H		Continuous		O	GGC + TSCOM Chair		23,000	23,000
F	Ensure the delivery of the SCRUM Work Plan (Annex x)	H		Continuous		O	GGC + SCRUM Chair		16,000	16,000
G	Ensure the delivery of the SCOPE Work Plan (Annex x)	H		Continuous		O	GGC + SCOPE Chair		38,000	38,000
H	Ensure the development of a SCET Work Plan	H		2022	2023	O	SCET Chair		0	0
I	Support Seabed2030	H	Provide scientific expertise, regional connections and outreach	2018	2030	O	GGC + Chairs TSCOM, SCRUM, SCOPE, SCUFN	See SC Work Plans	0	0
J	Conduct GEBCO Governance Review	H		2022	IHO and IOC Assemblies 2023	O	Chair GEBCO Governance Review Project Team		2,000	2,000
K	Develop GEBCO Strategic Plan	H		2022	IHO and IOC Assemblies 2023	O	Chair Strategic Plan Drafting Team		0	0