

1.1. IHO-IOC GEBCO Sub-Committee for Regional Undersea Mapping Work Plan 2022-2023 (Updated GGC39)

1.1 SCRUM Tasks

- B Ensure conduct of SCRUM meeting in 2022(IHO Task3.6.1)
- D Encourage the contribution of bathymetric data to the IHO DCDB (IHO Task 3.6.3), identify priority areas for regional mapping and promote data contribution through GEBCO participation in IHO/IOC Regional Meetings
- E Maintain IHO bathymetric publications (IHO Task 3.6.6) including: B-4, B-9, B-10 and B-11
- H Ensure IHO-IOC GEBCO Web site is kept current and updated regularly (IHO Task 3.6.8)
- K Provide scientific support and advice to Seabed 2030 Project Director, RDACCs and GDACC

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Existing Budget (€)	Updated Budget (€)	GGC Decision
B	Ensure conduct of annual SCRUM meeting	H	Report of SCRUM meeting to GGC	2023	2024	P	Chair SCRUM				
D1	Encourage the contribution of bathymetric data to the IHO DCDB	H		Continuous		O	All members of GEBCO SC through the Chair				
D2	Identify priority areas for regional mapping and support the organization of regional mapping projects.	H	Prioritisation meetings held with TSCOM & SEABED2030	Continuous		O	Chair SCRUM				

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Existing Budget (€)	Updated Budget (€)	GGC Decision
D3	Promote data contribution through GEBCO participation in RHCs and IOC regional meetings	H	Identify GEBCO colleagues who are able to attend meetings in 2023-2024 Monitor GEBCO presence at IOC meetings Seabed Mapping session held at Marine Safety Workshop, hosted by the SEPRHC	Continuous		O	All members of GEBCO SC through the Chair		10,000	6000	5000
D4	Promote data contribution by supporting participation at Regional Mapping Meetings	H		Continuous		O	Chair SCRUM			6000	6000
D5	Develop and make publicly available materials to highlight and foster regional activities and initiatives including up to date GEBCO slide deck virtual engagement materials such as videos of presentations.	H	Posting of videos on the SCUM Youtube Channel	Continuous		O	Chair SCRUM in coordination with Chair SCOPE and with input from Seabed 2030 Project Team		6000	(6000)	

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Existing Budget (€)	Updated Budget (€)	GGC Decision
D6	Develop and refine messaging for IHO & IOC to facilitate increasing the support of coastal states to provide and release data from within their waters of national jurisdiction. Gather input from regarding stakeholder needs via regional engagement	H	Coordinated submission to IOC's State of the Ocean report Compile an inventory of data accessibility/releasability by geographic region – collaborative approach	Continuous 2023 Continuous	 2025	O P O	All members of GGC through the Chair* SCRUM, TSCOM and BODC All members of GGC through the Chair*				
D7	Work with Seabed 2030 GDACC to update metrics of completeness for RHCs and put on SCRUM web pages	H		2019	2030	P	GDACC through the Chair*				
D8	Work with Seabed 2030 RDACCs and GDACC to ensure that reasons for embargo and/or no public access are captured and articulated to IHO/IOC	H		2019	2030	P	RDACCs and GDACC through Chair*				

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Existing Budget (€)	Updated Budget (€)	GGC Decision
D9	Gather input about IBC status and plans	H	Meeting between Vice-chair and IBCSEP to encourage reinitialisation	2019	2025	P	SCRUM through Chair/ Vice-Chair				
E	Maintain IHO bathymetric publications	M	Update GEBCO global 15 arc-second grid with new compilations	Continuous	Continuous	O	All members of GEBCO GC through the Chair Chair SCRUM	B-4 - Information concerning recent bathymetric data B-9 - GEBCO digital atlas			
		H	Update GEBCO World Map to included updated versions of GEBCO grid and adopted undersea feature names from SCUFN.	2016	2023	O	Chairs SCRUM/SCUFN	B-6 – Standardization of undersea feature names			
		M		Continuous	Continuous	O		B-8 - Gazetteer			
		L		Continuous	Continuous	O		B-9 - GEBCO digital atlas			
		M		Continuous	Continuous	O		B-10 - The history of GEBCO			
		M		Continuous	Continuous	O		B-11 - GEBCO Cookbook			

Task	Work item	Priority H-high M-medium L-low	Milestones	Start Date	End Date	Status P-planned O-ongoing C-completed	Contact Person(s) * indicates leader	Related Pubs/Standard	Existing Budget (€)	Updated Budget (€)	GGC Decision
H	Review and Update IHO-IOC GEBCO and Seabed 2030 Websites	M	Update website with meeting documents and information pertaining to SCRUM activities	Continuous		P	BODC				
			Validate members and contact information for SCRUM, TSCOM, and SCOPE	Continuous		P	Chairs SCRUM, TSCOM, SCOPE				
			Review and maintain all working links	Continuous		P	Chair SCRUM, BODC				
K	Support SB2030 RDACCs	H	Provide scientific expertise, regional connections and outreach support	2018	2030	P	Chairs of TSCOM, SCRUM SCUFN, Outreach WG				
			Attended WITS workshop	2023	2030	P	Chair SCRUM/ Seabed2030				
			Appoint Seabed2030 Coordinator								

*In green - enter the amount already allocated if it is unspent but planned to be spent by the end of 2023 or what is left from that budget line if partially spent

*In red - indicate funds that you will not spend and that you wish to return or reallocate

*In Blue - indicate new or increased funding bids that you are requesting

1.2 SCRUM Meetings (IHO Task 3.6.1)

Date

Location

Activity

7&9October 2013	Venice, Italy	1 st Meeting
11-13December 2014	Mountain View, California, USA	2 nd Meeting
5-7 October 2015	Kuala Lumpur, Malaysia	3 rd Meeting
10-12 October 2016	Viña del Mar, Chile	4 th Meeting
13-14 November 2017	Busan, Korea	5 th Meeting
5-6 November 2018	Canberra, Australia	6 th Meeting
4-5 November 2019	Portsmouth, NH, USA	7 th Meeting
11-15 January 2021	Remote VTC	8 th Meeting
2&11 November 2021	Remote VTC	9 th Meeting
26 October 2022	Southampton, UK/ Hybrid	10 th Meeting

Chair: Aileen Bohan
Vice-Chair: Hugo Montoro
Secretary: Sam Harper

Email: aileenbohan@gmail.com
Email: hdmontoro@gmail.com
Email: samuel.harper@iho.int