

GGC40-2023_EN_Consolidated_WPs_and_Allocations.xlsx

Task	Work Item	Priority H-High M-Medium L-Low	Milestones	Start Date	End Date	Status P-Planned O-Ongoing C-Completed	Contact Person(s) *indicates lead	Related Pubs/Standard/Comments	Allocated budget (EUR) 2022-2023 (GGC39)	Spend Forecast 2023				Notes (Including likelihood of spend during the funding year)	Requested budget 2024 (GGC40)	Spend Forecast 2024				Allocated budget (EUR) 2023-2024 (GGC40)
										Jan - Mar	Apr - Jun	Jul - Sep	Oct - Dec			Jan - Mar	Apr - Jun	Jul - Sep	Oct - Dec	
A1	Annual and semi-annual SCOPE meetings with membership	M	Coordination of meeting, Meeting minutes, Meeting Reports	2022	2024	P	To be assigned													
B7	GEBCO 120 Booth-Materials (estimated costs of pop-ups, banner, table-cloth)	L	Committee, Plan, Procurement, Deliverables	2022	2023	P	To be assigned		5,000		5,000			Includes GEBCO swag and IHO Assembly booth for May event in Monaco. Need final numbers from Sam on this line item (\$500-TAK personal expense + booth costs)	0					
C1	Review of GEBCO communications, messaging, identity and recommendations for a future communications plan.	M	Plan, Proposal, Award, Execution, Deliverable	2022	2024	O	To be assigned		15,000	0	0	0	0	deferred until GEBCO Strategy and Governance documents complete.	0					
C2	Develop a Communications Matrix and Best Practices among the GEBCO community	L	Committee, Review, Report	2022	2024	P	To be assigned							deferred until GEBCO Strategy and Governance documents complete.	0					
C3	Consultation for tactical planning Phase 1 (deferred until completion of review of GEBCO comms)	L		2022	2024	P	To be assigned							deferred until GEBCO Strategy and Governance documents complete.	0					

SCOPE Total Allocation FY24	0
-----------------------------	---

Notes (Including likelihood of spend during the funding year)