

C6 – FAMOS status report
BSHC25



Closure of the FAMOS Odin project

- Results have already been reported at BSHC24
- Since then mostly work with compiling the final report
- Final report was approved by INEA/EU commission July 17, 2020
- Total co-financing received for FAMOS Odin: 10 785 632 EUR
- SMA has recently received the final payment and will soon distribute it to the consortium.

Some FAMOS facts

- Time span covered by the FAMOS projects: 2014-2019
- Surveyed area: 58000 km² (almost the land area of Latvia)
- 15 partnering organisations
- Total project costs: 57 MEUR
- Total EU co-financing received: 20 819 112 EUR

What will the future bring?

- We want to continue the FAMOS success story
- We see great value in continued collaboration, mostly around S-100 and next-generation navigation (e.g. UKC)
- We have a project concept in the drawer waiting for the right opportunity
- SMA is still in contact with the Commission about future possibilities for our project portfolio (mostly STM and FAMOS)
- EU co-financing is uncertain at the moment: Difficulties with EU's long-term budget, (Brexit and Covid-19 pandemic)
- Very unclear how the CEF co-financing instrument will look like for our kind of projects in the coming years. Interreg and/or Horizon could be possible funding opportunities.