



Annex B
December, 2024

ANNEX B – WORK PLAN MILESTONES 2025

DELIVERY DATE (2025)	ACTIONS	
	Electronic Chart Activities	INT Chart Activities
Jan 1 - Feb 1	Member States to provide updates based on discussions and consideration presented at the MACHC 2024 MICC WG meeting on plans to address ENC coverage within their area	Member States to provide updates based on discussions and considerations presented at the MACHC 2024 MICC WG meeting on plans related to INT Chart activities
Feb 18 - 20	Represent MACHC at WEND WG	
March 28	In preparation for the quarterly Conference Call, Member States to provide updates to: <ul style="list-style-type: none"> • Resolutions of any gaps/overlaps identified • S-101 regional schemes • Establishment of S-100 coordinators • S-100 production and test beds • Product specification development participation • S-100 capacity building opportunities including workshop on “Dual Fuel” S-101 & S-57 production • Workplan in support of S-101 production • INTtoGIS III & MACHC Initiatives website feedback 	In preparation for the quarterly Conference Call, Member States to provide updates to: <ul style="list-style-type: none"> • INT Chart metadata and shapefiles for planned INT Charts • Additional coverage / adjustments for S-11, section B
April 18	Hold quarterly conference call to assess status and next steps.	
May 5	Complete follow-up activities from Conference Call. Member States to provide all additional information identified during conference call.	
June 20	In preparation for the quarterly Conference Call, Member States to provide updates to:	In preparation for the quarterly Conference Call, Member States to provide updates to:

DELIVERY DATE (2025)	ACTIONS	
	Electronic Chart Activities	INT Chart Activities
	<ul style="list-style-type: none"> Resolutions of any gaps/overlaps identified S-101 regional schemes Establishment of S-100 coordinators S-100 production and test beds Product specification development participation S-100 capacity building opportunities including workshop on “Dual Fuel” S-101 & S-57 production Workplan in support of S-101 production INToGIS III & MACHC Initiatives website feedback 	<ul style="list-style-type: none"> INT Chart metadata and shapefiles for planned INT Charts Additional coverage / adjustments for S-11, section B
July 18	Hold quarterly conference call to assess status and prepare information as needed for subsequent communication to IRCC and IHB.	
Aug 05	Complete follow-up activities from Conference Call. Member States to provide all additional information identified during conference call.	
Aug 29	Investigate and/or track issues regarding consistencies and availability of ENCs and the corresponding INT (paper) Charts if problems persist.	
Sept 5		MS to forward S-11 updates to INT Chart Coordinator for inclusion for Region B, S-11.
Sept 12		MICC INT Chart Coordinator to forward S-11 updates to IHB, to include Pacific INT scheme.
Oct 10	<p>In preparation for the quarterly Conference Call, Member States to provide updates to:</p> <ul style="list-style-type: none"> Resolutions of any gaps/overlaps identified S-101 regional schemes Establishment of S-100 coordinators S-100 production and test beds Product specification development participation S-100 capacity building opportunities including workshop on “Dual Fuel” S-101 & S-57 production Workplan in support of S-101 production INToGIS III & MACHC Initiatives website feedback 	<p>In preparation for the quarterly Conference Call, Member States to provide updates to:</p> <ul style="list-style-type: none"> INT Chart metadata and shapefiles for planned INT Charts Additional coverage / adjustments for S-11, section B
Oct 17	Hold quarterly follow-up conference call to update/review and discuss MS input in preparation of 26 th MACHC.	
Nov 7	Complete follow-up activities from Conference Call. Member States to provide all additional information identified during conference call.	
Nov 14	Provide all updates, to the MICC Chair and INT chart Coordinator for the MICC Report to 26 th MACHC.	

DELIVERY DATE (2025)	ACTIONS	
	Electronic Chart Activities	INT Chart Activities
Dec 2025	Provide update on 2025 MICC activities/accomplishments	