

ANNEX C – WORK PLAN MILESTONES 2022

DELIVERY DATE (2022)	ACTIONS	
	Electronic Chart Activities	INT Chart Activities
Jan 1 – Feb 29	Member States to provide updates based on discussions, and consideration of the individual Ports Analysis presented at the November 19 th , 2021 MICC meeting on plans to address ENC coverage within their area.	Member States to provide updates based on discussions, and consideration of the individual Ports Reports presented at the November 19 th , 2021 MICC on plans.
Feb 22 - 24	Represent MACHC at WEND WG	
March 25	<p>In preparation for the quarterly Conference Call, Member States to provide updates to:</p> <ul style="list-style-type: none"> the list of available ENCs resolutions of any gaps/overlaps identified. the standardized regional ENC scheme S-100 Production update and test beds Product Specification development participation S100 Capacity building opportunities 	<p>In preparation for the quarterly Conference Call,</p> <ul style="list-style-type: none"> Member States to forward INT Chart metadata and shapefiles for “planned” INT Charts. Member States to propose additional coverage/adjustments for S-11, section B Member States to provide updates on S100 testbeds and S101, S102 coverage of their area. Member States to provide updates on S100 Capacity building opportunities.
April 13	Hold quarterly conference call to assess status and next steps.	
May 4	Complete follow-up activities from Conference Call. Member States to provide all additional information identified during conference call.	
June 15	<p>In preparation for the quarterly Conference Call, Member States to provide updates to:</p> <ul style="list-style-type: none"> the list of available ENCs resolutions of any gaps/overlaps identified. the standardized regional ENC scheme S-100 Production update and test beds Product Specification development participation S100 Capacity building opportunities 	<p>In preparation for the quarterly Conference Call,</p> <ul style="list-style-type: none"> Member States to forward INT Chart metadata and shapefiles for “planned” INT Charts. Member States to propose additional coverage/adjustments for S-11, section B Member States to provide updates on S100 testbeds and S101, S102 coverage of their area. Member States to provide updates on S100 Capacity building opportunities.

DELIVERY DATE (2022)	ACTIONS	
	Electronic Chart Activities	INT Chart Activities
July 13	Hold quarterly conference call to assess status and prepare information as needed for subsequent communication to IRCC and IHB.	
July 27	Complete follow-up activities from Conference Call. Member States to provide all additional information identified during conference call.	
Aug 31	Investigate and/or track issues regarding consistencies and availability of ENCs and the corresponding INT (paper) Charts if problems persist.	
Sept 9		MS to forward S-11 updates to INT Chart Coordinator for inclusion for Region B, S-11.
Sept 16		MICC INT Chart Coordinator to forward S-11 updates to IHB, to include Pacific INT scheme.
Oct 12	<p>In preparation for the quarterly Conference Call, Member States to provide updates to:</p> <ul style="list-style-type: none"> the list of available ENCs resolutions of any gaps/overlaps identified. the standardized regional ENC scheme S-100 Production update and test beds Product Specification development participation S100 Capacity building opportunities 	<p>In preparation for the quarterly Conference Call,</p> <ul style="list-style-type: none"> Member States to forward INT Chart metadata and shapefiles for “planned” INT Charts. Member States to propose additional coverage/adjustments for S-11, section B Member States to provide updates on S100 testbeds and S101, S102 coverage of their area. Member States to provide updates on S100 Capacity building opportunities.

DELIVERY DATE (2022)	ACTIONS	
	Electronic Chart Activities	INT Chart Activities
Oct 26	Hold quarterly follow-up conference call to update/review and discuss MS input in preparation of 23 rd MACHC.	
Nov 9	Complete follow-up activities from Conference Call. Member States to provide all additional information identified during conference call.	
Nov 16	Provide all updates, to the MICC Chair and INT chart Coordinator for the MICC Report to 23 rd MACHC.	
Dec 2022	Provide update on 2022 MICC activities/accomplishments	