

Status Report on the Progress made on the List of Actions and Recommendations from the MBSHC 23 up to 28 June 2024

ID		Responsible	Deadline	Status	Action proposed by Chair
MBSHC23 ACTIONS					
MBSHC 23/01	MBSHC will translate new Statutes to French	France supported by IHO Sec.	Sept. 2022	Completed	
MBSHC 23/02	MBSHC will upload new Statutes to the MBSHC webpage.	MBSHC Chair	15 April 2022	Completed	
MBSHC 23/03	MBSHC will upload Disaster Response Framework (DRF) approved to the MBSHC webpage.	MBSHC Chair	15 April 2022	Completed	
MBSHC 23/04	MS will update tables 1 & 2 of DRF.	All	30 June 2022	Completed for 2022 and 2023	Table 1 and Table 2 published on IHO web portal. MBSHC CL 11/2023 , MBSHC 01/2024
MBSHC 23/05	MBSHC will consider DRF updating.	MBSHC	MBSHC24	Completed	
MBSHC 23/06	Member States are encouraged to provide feedback on the draft CB plan of 2023, provide feedback on the efficiency of the remote CB activities carried out in 2021, and needs for the 2024.	All	15 May 2022	Completed for 2024 and 2025.	
MBSHC 23/07	Albania to consider signing the MBSHC Statutes, to become an Associate Member State.	ALL	MBSHC24	Completed	MBSHC 05/2023
MBSHC 23/08	MS are encouraged to communicate with their concerned national authorities on the interest to sign the Convention on the International Organization for Marine Aids to Navigation, which aims to transform IALA from a Non –Governmental Association to an Inter-Governmental Organization. https://www.iala-aism.org/the-igo-project/	ALL	2022	Completed	MBSHC CL 10/2023 MBSHC CL 15/2023
MBSHC 23/09	MBSHC is invited to encourage MSDI initiatives, make the Ambassador aware of relevant MSDI Initiatives.	All	MBSHC24	Completed	

ID		Responsible	Deadline	Status	Action proposed by Chair
MBSHC 23/10	MBSHC Chair will send by CL to Full Members, Associate Members and Observers a call for applications for membership to MBSHC S-1XX WG	MBSHC Chair supported by France	End of April 2022	Completed	MBSHC CL 04/2022
MBSHC 23/11	MBSHC - S1XXWG member to designate a Chair and to prepare ToRs and RoPs for submission to MBSHC for approval by correspondence.	S1XXWG members	Dec. 2022	Chair selection completed (FR). Ongoing ToRs and RoPs.	MBSHC CL 06/2022
MBSHC 23/12	MS who wish to apply for Council participation to submit their application (see MBSHC statutes available on the MBSHC web page). CL to be issued by MBSHC Chair.	MBSHC Chair	End October 2022	Completed	MBSHC CL 03/2023 MBSHC Chair announced the selection of Croatia, France and Italy to occupy seats in the IHO Council 2023-2026.
MBSHC 23/13	DZ to update the RCC about the new ENC scheme implementation and RCC to provide support.	DZ, UK, RCC	MBSHC24	Ongoing	UK provided two updates to MBSHC Chair as their response to MBSHC CL 12/2023 (emails Jan 2024 and June 2024).
MBSHC 23/14	ES/DZ to inform the RCC about the co-production of INT3106.	ES, DZ	MBSHC24	Ongoing	MBSHC Chair contacted RCC by email and been informed that Algeria has never informed RCC regarding the co-production of INT3106.
MBSHC 23/15	Region F ICCWG to re-consider the INT and ENC charting scheme submitted by Lebanon and make proposal by correspondence when appropriate.	ICCWG	TBD	Completed	MBSHC CL 05/2023 for ENC MBSHC CL 07/2023 for PCs
MBSHC 23/16	Region F ICCWG supported by the BASWG, to re consider the INT and ENC charting scheme in the Black and Azov Seas globally when the situation in the region is stabilized.	ICCWG	MBSHC24	Ongoing	
MBSHC 23/17	Greece will re-submits the proposal of INT chart scheme on the Aegean Sea to the MBSHC Chair for consideration by the MBSHC	GR	Sept 2022	Completed Closed at the Commission Conference level until	MBSHC CL 10/2022: MBSHC CL 02/2023. MBSHC CL 12/2024

ID		Responsible	Deadline	Status	Action proposed by Chair
				agreement is reached between GR and TR	
II.	MBSHC 23 RECOMENDATIONS				
MBSHC2 3/01	Member States are encouraged to attend next IRCC Workshop strategic plan to deal with SPI (CL 12/2022).	All	28 April 2022	Completed	
MBSHC2 3/02	MS are encouraged to participate in the Empowering Women in Hydrography projects.	All	2022	Completed	
MBSHC2 3/03	Member States are encouraged to take part in the HSSC14 hybrid meeting, in Bali (Indonesia).	All	2022	Completed	