



19th Meeting of the Data Quality Working Group

Timeline for the Phase 1 Product Specifications

Agenda Item 2.2A

DQWG-19, VTC Event, 25- 26 March 2024



IHO

S-100 IMPLEMENTATION PRIORITIES

International
Hydrographic
Organization


Phase 1 / Route monitoring	
S-101	Electronic Navigational Chart (ENC)
S-102	Bathymetric Surface
S-104	Water Level Information for Surface Navigation
S-111	Surface Currents
S-124	Navigational Warnings
S-129	Under Keel Clearance Management
Critical Framework	
	IHO Geospatial Information Registry
S-98	Interoperability Specification
S-100	Universal Hydrographic Data Model
S-128	Catalogue of Nautical Products
S-164	Test Data Set for S-100 and ECDIS Type Approval
Phase 2 / Route planning	
S-122	Marine Protected Areas
S-123	Marine Radio Services
S-125	Marine Aids to Navigational (<u>AtoN</u>)
S-126	Marine Physical Environment
S-127	Marine Traffic Management
S-131	Marine <u>Harbour Infrastructure</u>
S-411 (WMO)	Ice Information
S-412 (WMO)	Weather and Wave Hazards



IHO

S-100 TIMELINE FOR THE PRIORITIZED IHO PRODUCT SPECIFICATIONS

International Hydrographic Organization



- S-100 Edition 5.2.0 will be officially published by mid-June 2024.



IHO

TIMELINE FOR THE PHASE 1 PRODUCT SPECIFICATIONS

International
Hydrographic
Organization

- The plan for HSSC endorsement of the Phase 1 package is to issue an HSSC CL in the end of August 2024, so the operational editions of the Phase 1 Product Specifications must be endorsed by respective WG mid-August the latest.
- At this stage this is only relevant for the Phase 1 Product Specifications:
 - S-100WG: S-98
 - S-101 PT: S-101
 - S-102 PT: S-102
 - S-129 PT: S-129
 - S-124 PT: S-124
 - TWCWG: S-104 and S-111
 - NIPWG: S-128
- The plan is to submit S-164 Edition 2.0.0 to HSSC-17 in 2025 for HSSC endorsement and then for IHO MS approval after that stage.



IHO

ACTIONS

International
Hydrographic
Organization

The DQWG is requested to:

a.Note the information provided;