

# 12<sup>th</sup> Meeting of the Hydrographic Services and Standards Committee

Report on IHO GI Registry Management


Agenda Item 05.1B



## IHO

## PRINCIPAL ACTIVITIES AND ACHIEVEMENTS

- Registry content standardization and consistency check completed
  - FCD Register content standardized (format, syntax, item field consistency)
  - Standardization based on decisions at IHO GI Registry Workshop (February 2019)
- Harmonization of Producer Code Register content with S-62 Database completed
  - Additional Register interface functionality identified (due for completion Nov 2020)
- Migration of FCD Register content to Concept Register ("Beta" Registry) completed
- Promotion of Concept Register content to Data Dictionary Register ("Beta" Registry) to duplicate FCD Register data modelling – completed
- Registration of IHO Hydrographic Dictionary terms in Concept Register to facilitate single-point management of terms and definitions – completion end Oct 2020



HSSC-12, Remote Meeting, 19-22 October 2020



## IHO

### **UPCOMING ACTIVITIES**

International Hydrographic Organization

- Enable full Domain Control Body (DCB) functionality (November 2020)
- Commissioning of current "Beta" Registry as operational IHO GI Registry (version 3.1) (from start November 2020)
- Activate Producer Code Register as interface for IHO Publication S-62 (November 2020)
- Align draft Part 2 of S-100 Edition 5.0.0 to new GI Registry structure and functionality (S-100WG6)
- Complete IHO GI Registry user guidelines (S-99 Annex A) (S-100WG6)
- Outreach (Ongoing)

• Engage with all Registry Stakeholders on the role and functionality of the IHO GI Registry; resolve remaining conflicts in Registry content

• Educational sessions; possible 2<sup>nd</sup> IHO GI Registry Workshop



HSSC-12, Remote Meeting, 19-22 October 2020





### **FURTHER INFORMATION**

International Hydrographic Organization

http://registry.iho.int/main/main.do

**Contact IHO GI Register Manager:** 

jeff.wootton@iho.int