

STANDARDS for HYDROGRAPHIC SURVEYS PROJECT TEAM (HS PT) WORK PLAN 2020-21

HSWG Tasks

A	Organise and prepare the 1 st HSWG meeting in 2021 (IHO Task 2.?.?)
B	Maintain IHO Publication S-44 “IHO Standards for Hydrographic Surveys” (IHO Task 2.6.1)
C	Review and update C-13 “IHO Manual on Hydrography” (IHO Task 2.?.?)
D	(IHO Task 2.?.3)
E	(IHO Task 2.?.?)

Work item	Title	Priority H-high M-medium L-low	Next milestone	Start Date	End Date	Status P-planned O-ongoing C-completed S-Superseded	Contact Person(s)	Related Pubs / Standard	Remarks
A-1	Organise 1 st HSWG meeting	H	HSSC 13	2020	2021	P	Chair	N/A 5	
B-1	Maintain S-44 and commence identification of items for 7 th Edition	M	HSSC 13	2021	2024	P	Chair / MS	S-44 Edition 6	
C-1	Review C-13 and identify scope of revision task	H	HSSC 13	2021	2022	P	Chair / MS / Experts	C-13 Edition 1 S-44 Edition 6	
C-2	Identify appropriate content for transfer from S-44 to C-13 and relationship between both	H	HSSC 13	2021	2022	P	Chair / MS / Experts	C-13 Edition 1 S-44 Edition 6	
C-3	Liaise with IBSC and CBSC of content, topics and layer	H	HSSC13	2021	2022	P	Chair / MS / Experts	C-13 Edition	
D.1									
E-1									
F-1									
G-2									

Date Location Activity

tbc 2021

tbc

HSWG 1

Chair:
Vice-Chair:
Secretary:

Email:
Email:
Email: