



NIPWG S-128 Monthly VTC (2024)

S-128 Ed 1.2.0 Work Status

NIPWG S-128 Monthly VTC03/24 (March 13th, 2024)



IHO

S-128 ED 1.2.0 APPROVAL PLAN

International
Hydrographic
Organization

- Report to NIPWG VTC01/24:
 - S-128 work status regarding to NIPWG action item
 - Release plan of S-128 Ed 2.0.0 is April 15th (up to HSSC16)
- Work status about S-128 Ed 1.2.0:
 - Share to NIPWG members for technical review (until March 8th)
 - Create definition of new feature/information to support S-100 Registry
 - S-100 Ed 5.2 gap analysis to find effect/differences to S-128 Ed 2.0.0



IHO S-128 ED 2.0.0 RELEASE PLAN

International
Hydrographic
Organization

- Work plan for S-128 Ed 2.0.0:
 - Review comments and update S-128
 - Apply technical parts of S-100 Ed 5.2.0