

S-122 Update

# Report S-122 revision

- Work in progress – hampered by other priorities
- Assessing proposals, call for more and need more input/participation
- Representation is good
- How to balance MSDI-type requirements with navigational ones
- We have a hitlist of items to complete, some are common with S-127, e.g. modelling of Applicability and regulatory aspects.
- Need to produce better encoding guidelines and examples. This will reduce the amount of dialogue and rework required. Accessible examples should be a priority for us.
- Proposed timeline
  - October – VTC meeting and modelling proposals
  - FC and GML Schema derived from model directly now
  - Documentation needs update to S-100 edition 5.0.0.
  - Should aim for modelling and FC/Schema candidate ready by end 2023 and updates to the rest of the documentation 1Q 2024.