



S-100WG7

**Report of the S-102 Project Team
Present Work and Future Plans
5 December 2022**

Agenda Item 3.7



IHO

PRINCIPAL ACTIVITIES

International
Hydrographic
Organization

1. Reviewing content updates to Product Specification
 - a. Version 2.2
 - b. Will likely adopt changes at S-102PT11 (8-9 December)
2. Moving to GitHub as standard development platform
 - a. Progress here may serve as template for other IHO working groups
3. Near-term focus: Solicit input to inform Portrayal Catalogue development



IHO

FUTURE WORK PROGRAMME

International
Hydrographic
Organization

1. Align S-102 with S-100 Edition 5.0.0
 - a. Expected finalization: Q2 CY2023

2. Reintroduce non-navigational considerations into S-102
 - a. Through CY2023, comprehensively review PS
 - b. Introduce/modify metadata structures, etc. as needed to accommodate non-navigational purposes
 - c. Expected finalization: Q4 CY2023