

Discussion of Current CSB Efforts



Read ahead materials - follow up questions ?

- C-MAP Genesis
- CIDCO
- FarSounder
- GBR/JCU
- JAMSTEC
- TeamSurv
- Others ?



Lessons Learned

CIDCO lessons learned:

- A reliable project coordinator is mandatory
- Chosen trainees need to be motivated
- Community members need to have greater involvement in the project.
- Need to ensure robustness of processing workflow.
- Efficient dissemination of the data is needed.



Lessons Learned

JCU lessons learned:

- owners of volunteer vessels have a wide variety of motivation
- need to establish a relationship
- JCU Consent and Release Form
- contact each vessel every 1 to 2 months
- download data and show 3D at boat
- later provide 3D image and email feedback to owner
- give feedback to funding agency
- seek opportunities for media outreach

