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Seabed 2030 Year 5 Work Plan  
WP 1: Data TASK ID TASK Deliverable 

ID 
Deliverable/outcome Deliverable Lead 

WP 1: Data TASK 1.1 Secure data contributions from different communities D1.1.1 Increased data contributions from different organization All Centers 

WP 1: Data TASK 1.2 Data Product – Update IBCAO Ver. 5.0 published 2021 D1.2.1 Updates to be published fall 2020 and spring 2021 Martin Jakobsson 

WP 1: Data TASK 1.3 Data Product - Update IBCSO Ver. 3.0 published 2022 D1.3.1 Updated to be published Boris Dorschel 

WP 1: Data TASK 1.4 Publish Data Product – GEBCO 2022 D1.4.1 GEBCO Grid 2022 is published by 21 June 2023 Helen Snaith 

WP2: Systems and 
tools 

  TASK ID TASK Deliverable 
ID 

  

WP 2: System and Tools  TASK 2.1 Further development of mapping statistics system D2.1.1 System that can deliver statistics regularly based on input data from RDACCs Martin Jakobsson 

WP 2: System and Tools TASK 2.2 Development of the GEBCO grid download tool D2.2.1 Add the handling the Polar regions; download of Polar stereographic grids Helen Snaith 

WP 2: System and Tools TASK 2.3 Further development of Bathy Globe D2.3.1 Add capabilities of the Bathy Globe Larry Mayer 

WP 2: System and Tools TASK 2.4 Publish map and list of Seabed 2030 Priority Areas  D2.4.1 Based on further WITS activity.  Tools to support dynamic planning by external 
data contributors for ship transits and science missions. 

Helen Snaith 

WP 2: System and Tools TASK 2.5 Deliver the next generation GEBCO product D2.5.1 Publish a multi-resolution GEBCO product Helen Snaith 

WP 2: System and Tools TASK 2.6 Establish GDACC as a CSB Trusted Node D2.6.1 Based on IHO Standards and guidance, establish Trusted Node.  Engage with 
contributors and deliver data to IHO DCDB 

Helen Snaith 

WP 2: System and Tools TASK 2.7 Grid Quality Improvement  D2.7.1 Based on collaboration with Scripps Ocean Institute for SRTM15+ updates Helen Snaith 

WP 3: Technology innovation 
 

  TASK ID  TASK Deliverable 
ID 

Deliverable/outcome Deliverable Lead 

WP 3: Technology innovation TASK 3.1 Establish Seabed 2030 Technology Innovation Strategy D3.1.1 Seek professional input and publish Technology Innovation Strategy Director 

WP 4: Mapping activities 
 

  TASK ID  TASK Deliverable 
ID 

Deliverable/outcome Deliverable Lead 

WP 4: Mapping activities TASK 4.1 Progress Mapping the Ocean Frontiers D4.1.1 Identify expeditions to be supported and acquire new data. All Center Heads & 
Shereen Sharma 

WP 4: Mapping activities TASK 4.2 Greenland Crowd Source Project D4.2.1 Continue to oversee Greenland crowd source initiative Martin Jakobsson 

WP 4: Mapping activities TASK 4.3 Continue to accelerate Crowd Sourcing Activity D4.3.1 In liaison with IHO CSBWG, significantly increase crowd sourced data 
submissions  

Director 

WP 4: Mapping activities TASK 4.4 Satellite Derived Bathymetry Trials D4.4.1 Demonstration and encouragement of 3rd party involvement whilst also 
deriving meaningful data products for used in the GEBCO Grid 

All Center Heads 

WP 5: Management 
 

TASK ID TASK Deliverable 
ID 

Deliverable/outcome Deliverable Lead 

5.1 Operational management TASK 5.1.1 Secure Year 6 Funding D5.1.1 Year 6 Work Plan and Budget approved Director 

5.1 Operational management TASK 5.1.2 Year 5 Financial management D5.1.2 Year 5 Finance Ledger is accurate and Project run to budget Director 

5.1 Operational management TASK 5.1.3 Annual Project Reporting to GGC D5.1.3 Year 5 Annual Report submitted to GGC Director 

5.1 Operational management TASK 5.1.4 Intersessional Reporting to GGC D5.1.4 Intersessional Reports presented at GGC Director 

5.1 Operational management TASK 5.1.5 Periodic Project Reporting to Sponsors D5.1.5 Sponsors meetings held as required by Sponsors Director 

5.1 Operational management TASK 5.1.6 Engage with GEBCO Community D5.1.6 Diary of Year 5 engagement demonstrating GEBCO contribution to Seabed 2030 Vicki Ferrini 

5.1 Operational management TASK 5.1.7 Recruit Assistant Director D5.1.7 Assistant Director in post by January 2022 Director 

      

5.2 Strategic direction TASK 5.2.1 Engage with User Community D5.2.1 Robust use case evidence documented (via WITS work) and GEBCO product 
users active in Seabed 2030 

Director 

5.2 Strategic direction TASK 5.2.2 Solicit external strategic advice/input D5.2.2 Improve Seabed 2030 strategy through external advice Director 

5.2 Strategic direction TASK 5.2.3 Position Seabed 2030 globally D5.2.3 Seabed 2030 acknowledged as key global initiative Director 

5.3 Strategic direction TASK 5.2.4 Build Strong Partnerships D5.2.4 Partners make significant contribution to Seabed 2030 success Director & Assistant 
Director 

5.3 Strategic direction TASK 5.2.5 Engage with widest possible community D5.2.5 Public Event in 2023 – early planning in 2021/22 Director, Center Heads 
& Shereen Sharma 
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5.3 Communication  TASK 5.3.1 Deliver Media Strategy D5.3.1 Deliver against published Media Strategy Director 

5.3 Communication  TASK 5.3.2 Seabed 2030 media content across all channels D5.3.2 Ongoing process to deliver new content Director 

5.3 Communication  TASK 5.3.3 Promote Seabed 2030 at external events and meetings D5.3.3 Catalogue of meetings and events attended Vicki Ferrini 

5.3 Communication  TASK 5.3.4 Acknowledge partner contributions D5.3.4 Seabed 2030 website Helen Snaith 

      

5.4 Capacity development TASK 5.4.1 Engage Alumni in Seabed 2030 activities D5.4.1 Manage Alumni Coordination across appropriate Seabed 2030 activities Shereen Sharma 

 
 


