Seabed 2030 Year 6 Work Plan - v1.4

WP 1: Data TASK ID Deliverable Deliverable/outcome Deliverable Lead
ID

WP 1: Data TASK 1.1 | Secure data contributions from different communities D1.1.1 Increased data contributions from different organization All Centers

WP 1: Data TASK 1.2 Data Product — Update IBCAO and publish Ver. 5.0 D1.2.1 To be published by Spring 2023 Martin Jakobsson

WP 1: Data TASK 1.3 Data Product - Update IBCSO Ver 2.0 with additions. D1.3.1 Updates to be published by Summer 2023 Boris Dorschel

WP 1: Data TASK 1.4 | Publish Data Product — GEBCO 2022 D1.4.1 GEBCO Grid 2022 is published by 21 June 2023 Helen Snaith

WP 1: Data TASK 1.5 BedMachine Collaboration D1.5.1 Ingestion of under-iceshelf topography into IBCAO and IBCSO Martin Jakobsson & Boris

Dorschel

WP2: Systems and TASK ID TASK Deliverable

tools ID

WP 2: System and Tools TASK 2.1 Further development of mapping statistics system D2.1.1 System that can deliver statistics regularly based on input data from Martin Jakobsson
RDACCs

WP 2: System and Tools TASK 2.2 Development of the GEBCO grid download tool D2.2.1 Add the handling the Polar regions; download of Polar stereographic grids | Helen Snaith

WP 2: System and Tools TASK 2.3 Further development of UNH GapFiller tool D2.3.1 Extend capabilities of GapFiller tool for planning expeditions whilst Larry Mayer
optimizing filling of mapping gaps.

WP 2: System and Tools TASK 2.4 | Publish map based on an initial list of Seabed 2030 Priority D2.4.1 Based on further WITS activity. Tools to support dynamic planning by Helen Snaith

Areas external data contributors for ship transits and science missions.

WP 2: System and Tools TASK 2.5 Deliver the next generation GEBCO product D2.5.1 Publish a multi-resolution GEBCO product Helen Snaith

WP 2: System and Tools TASK 2.6 | Maintain GDACC as a CSB Trusted Node D2.6.1 Based on IHO Standards and guidance, maintain Trusted Node. Engage Helen Snaith
with contributors and deliver data to IHO DCDB

WP 2: System and Tools TASK 2.7 | Grid Quality Improvement D2.7.1 Based on collaboration with Scripps Ocean Institute for SRTM15+ updates | Helen Snaith

WP 2: System and Tools TASK 2.8 | Web Services for Visualization D2.8.1 Continue support of web services for visualization of SB2030/GEBCO data Center Heads
sets, particularly for QC and planning

WP 3: Technology innovation TASK ID Deliverable Deliverable/outcome Deliverable Lead

WP 3: Technology innovation TASK 3.1 Publish Seabed 2030 Technology White Paper D3.1.1 Complete professional input and publish Technology Innovation White Director
Paper
WP 3: Technology innovation TASK 3.2 | Data Uploader D3.2.1 Collaborate on refining KM Data Uploader Tool Martin Jakobsson
WP 3: Technology innovation TASK 3.3 | Data Uploader D3.3.1 Refine Seabed 2030 Data Uploader Tool Martin Jakobsson
WP 3: Technology innovation TASK 3.4 | Cloud-Based Processing (SeakoMaP) D3.4.1 Refine, test and operationalize SeaKoMapP capability Shereen Sharma & Center
Heads
WP 3: Technology innovation TASK 3.5 | Support to Innovative Mapping Technology D3.5.1 Continue efforts to develop and support Project NEMO floats Larry Mayer
WP 3: Technology innovation TASK 3.6 | Support to Innovative Mapping Technology D3.6.1 Collaboration and development activity on autonomous data collection Center Heads
WP 3: Technology innovation TASK 3.7 | Support to CSB Technology D3.7.1 Basic tech support for volunteers & and support for new gen loggers Director & Larry Mayer

WP 4: Mapping activities TASK ID Deliverable/outcome Deliverable Lead
WP 4: Mapping activities TASK 4.1 Progress Mapping the Ocean Frontiers D4.1.1 Identify expeditions to be supported and acquire new data. All Center Heads & Shereen
Sharma
WP 4: Mapping activities TASK 4.2 Greenland Crowd Source Project D4.2.1 Continue to oversee Greenland crowd source initiative Martin Jakobsson
WP 4: Mapping activities TASK 4.3 Continue to accelerate Crowd Sourcing Activity D4.3.1 In liaison with IHO CSBWG, significantly increase crowd sourced data Director & Center Heads
submissions
WP 4: Mapping activities TASK 4.4 | Satellite Derived Bathymetry D4.4.1 Encouragement of 3™ party involvement whilst also deriving meaningful All Center Heads
data products for used in the GEBCO Grid
WP 5: Management TASK ID Deliverable/outcome Deliverable Lead
5.1 Operational management TASK 5.1.1 | Secure Year 7 Funding D5.1.1 Year 7 Work Plan and Budget approved Director
5.1 Operational management TASK 5.1.2 | Year 6 Financial management D5.1.2 Year 6 Finance Ledger is accurate and Project run to budget Director
5.1 Operational management TASK 5.1.3 | Annual Project Reporting to GGC D5.1.3 Year 6 Annual Report submitted to GGC Director
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